



**US Army Corps
of Engineers®**
Walla Walla District



**United States
Environmental Protection Agency
Region 10**

DREDGED MATERIAL MANAGEMENT PLAN AND ENVIRONMENTAL IMPACT STATEMENT

McNary Reservoir and Lower Snake River Reservoirs

APPENDIX B Cost Estimates

**DRAFT
October 2001**

**FINAL
July 2002**

**FINAL DREDGED MATERIAL MANAGEMENT PLAN AND
ENVIRONMENTAL IMPACT STATEMENT
McNary Reservoir and Lower Snake River Reservoirs**

JULY 2002

**ERRATA SHEET
FOR
APPENDIX B - COST ESTIMATES**

This appendix has not been substantially changed from the draft and will not be reprinted. Please make the following changes to the draft appendix and consider the draft appendix with corrections as the final appendix.

Front cover:

Apply the attached label (FINAL, July 2002) on the front cover to the right of the draft date.

Footnotes throughout the appendix:

Change all footnote references from "Draft DMMP/EIS, October 2001" to "Final DMMP/EIS, July 2002."

Page B-II

Change the first bullet at the top of the page to read:

Mobilization from as far away as the mouth of the Columbia River was included to allow wider competition in contracting.

Page B-V

Change the third bullet from the bottom of the page to read:

Mobilization from as far away as the mouth of the Columbia River was included to allow wider competition in contracting.

Page B-VI

Add following the last bullet at the top of the page:

Disposal at the Joso site will actually require dredging of the access channel into the site at a cost during the first year of \$95,332 including indirect costs. However, since this cost is less than 1 percent of the first-year dredging and site construction cost (\$9,738,000), the Upland 3.a.b Cost Estimate was not revised. Details of the dredging cost breakdown can be seen in the Contingency Upland Disposal Cost Estimate on pages B-251 and B-252.

**Section 3.1.3 Confluence Dredging - Snake and Clearwater Rivers [300,000 cy (229 367 m³)
Dredging Program]**

Page B-VII

Change the title to read:

**Template Dredging: Year 1 to end of project [300,000 cy (229 367 m³)] and Upland
Disposal Site Construction: Years 1, 21, 27, and 28**

**Section 3.1.3 Confluence Dredging - Snake and Clearwater Rivers [300,000 cy (229 367 m³)
Dredging Program]**

Page B-VII

Change the 4th sentence from the end to read:

Construction of the RCC cap at the Chief Timothy transfer site and initial disposal in the Page Creek disposal site will occur in year 28.

*** * * END OF CHANGES * * ***

**DREDGED MATERIAL MANAGEMENT PLAN
AND ENVIRONMENTAL IMPACT STATEMENT**

McNARY RESERVOIR AND LOWER SNAKE RIVER RESERVOIRS

APPENDIX B

COST ESTIMATES

**U.S. Army Corps of Engineers
Walla Walla District
201 N. 3rd Avenue
Walla Walla, WA 99362**

October 2001

TABLE OF CONTENTS

	<u>Page</u>
1.0 COST ESTIMATE SUMMARY - GENERAL.....	B-I
2.0 IN-WATER DISPOSAL ESTIMATES	B-I
2.1 Confluence Dredging - Snake and Clearwater Rivers	B-II
2.1.1 Confluence Dredging - Snake and Clearwater Rivers	B-II
[2 million cy (1 529 110 m ³) Dredging Program]	
2.1.2 Confluence Dredging - Snake and Clearwater Rivers	B-III
[1 million cy (764 555 m ³) Dredging Program]	
2.1.3 Confluence Dredging - Snake and Clearwater Rivers	B-III
[300,000 cy (229 367 m ³) Dredging Program]	
2.1.4 Confluence Dredging - Snake and Clearwater Rivers	B-III
Maintenance Dredging	
2.2 Dredging McNary Reservoir [32,000 cy (24 466 m ³)]	B-IV
2.3 Dredging Ice Harbor Reservoir [2,000 cy (1 529 m ³)]	B-IV
2.4 Dredging Lower Monumental Reservoir [2,000 cy (1 529 m ³)]	B-IV
2.5 Dredging Little Goose Reservoir [4,000 cy (3 058 m ³)]	B-V
3.0 UPLAND DISPOSAL ESTIMATES	B-V
3.1 Confluence Dredging - Snake and Clearwater Rivers	B-VI
3.1.1 Confluence Dredging - Snake and Clearwater Rivers	B-VI
[2 million cy (1 529 110 m ³) Dredging Program]	
3.1.2 Confluence Dredging - Snake and Clearwater Rivers	B-VII
[1 million cy (764 555 m ³) Dredging Program]	
3.1.3 Confluence Dredging - Snake and Clearwater Rivers	B-VII
[300,000 cy (229 367 m ³) Dredging Program]	
3.1.4 Confluence Dredging - Snake and Clearwater Rivers	B-VIII
(Maintenance Dredging Program)	
3.2 Dredging McNary Reservoir [32,000 cy (24 466 m ³)]	B-VIII
3.3 Dredging Ice Harbor Reservoir [2,000 cy (1 529 m ³)]	B-VIII
3.4 Dredging Lower Monumental Reservoir [2,000 cy (1 529 m ³)]	B-IX
3.5 Dredging Little Goose Reservoir [4,000 cy (3 058 m ³)]	B-IX
3.6 Dredging Contaminated Material [7,000 cy (5 352 m ³)]	B-IX

LIST OF ESTIMATES

	<u>Page</u>
In-Water Summary.....	B-4
In-Water 1.a	B-6
In-Water 1.b	B-21
In-Water 2.a	B-28
In-Water 2.b	B-35
In-Water 3.a	B-42

TABLE OF CONTENTS (continued)

	<u>Page</u>
In-Water 4.a	B-49
In-Water 5.a	B-56
In-Water 6.a	B-63
In-Water 7.a	B-70
In-Water 8.a	B-77
Upland Summary	B-84
Upland 1 Proration.....	B-87
Upland 1.a.b.c	B-96
Upland 1.d	B-105
Upland 2 Proration.....	B-113
Upland 2.a.b.c.d	B-121
Upland 2.e	B-130
Upland 3 Proration.....	B-138
Upland 3.a.b	B-146
Upland 3.c.d.e.f.....	B-155
Upland 4 Proration.....	B-162
Upland 4.a.b.c.d	B-170
Upland 5 Proration.....	B-178
Upland 5.a.b	B-186
Upland 6 Proration.....	B-194
Upland 6.a	B-202
Upland 7 Proration.....	B-209
Upland 7.a	B-217
Upland 8 Proration.....	B-224
Upland 8.a	B-232
Upland 9 Proration.....	B-239
Upland 9.a.b	B-247

1.0 COST ESTIMATE SUMMARY - GENERAL

The following is a summary of the assumptions and parameters used to develop estimated costs for disposal of dredged material. Detailed estimates follow this summary in the same order as they are presented in the summary. The costs include overhead and profit, but escalation and contingencies have not been included in the calculations.

In the following discussions, the two general dredging operations are described as template dredging and template maintenance dredging. The term "template dredging" is used to describe the process of initial cleanout of the defined dredging template. "Template maintenance dredging" is used to describe the dredging required to keep the defined template free of sediment for the remainder of the study period. Larger annual quantities of dredged material are projected for the initial effort to create the dredging template. Smaller annual quantities are projected for the period focused on maintaining the established template.

2.0 IN-WATER DISPOSAL ESTIMATES

These planning level estimates for disposal of dredged materials using in-water disposal were produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP). The Government Estimate is based on the following assumptions:

- Work will be conducted 24 hours per day in three 8-hour shifts per day, 7 days a week, considering four holidays. Overtime hours are anticipated.
- Dredging operations will begin on December 15 and shall not continue after February 28 in any given year due to the fish window requirements.
- The prime contractor will perform all work.
- All in-water disposal sites are accessible without further dredging requirements.
- Dredging will be accomplished using 15-cubic yard (cy) [11.5-cubic meter (m³)] clamshell dredges in the Snake/Clearwater Rivers confluence area in the Lower Granite reservoir and 10-cy (7.6-m³) clamshell dredges in the other reservoirs. The use of clamshells and scows has been considered due to the anticipated existence of silt type materials within the confluence areas.
- Dredged material will be transported to in-water disposal sites with scows. No overflow will be allowed.
- This work will take place during winter months, but no adverse weather conditions other than normal winter work weather have been assumed.
- The anticipated types of soil to be encountered are sand, silts, gravels, and cobbles.
- Considerations for delays due to traffic and coordination efforts have been accounted for within the effective working time.
- All necessary labor will be available within the project location.

- Equipment will be mobilized from as far away as the mouth of the Columbia River to allow contractors from Portland and Seattle to compete.
- Turbidity monitoring will be required during the dredging operation.
- Sieve analysis testing for coarse-grained and fine-grained materials will be required for determining which disposal area to use.
- All equipment is considered owned - no rental equipment is considered. All equipment other than dredging plant rates were computed based on Engineering Pamphlet (EP) 1110-1-8. All equipment other than dredging plant mobilization and demobilization costs are computed as 5 percent of direct costs.

2.1 Confluence Dredging - Snake and Clearwater Rivers

There are four different dredging programs proposed for the Snake/Clearwater Rivers confluence area. The Snake River dredging areas associated with the confluence dredging programs are assumed to extend from the vicinity of Silcott Island near Snake River Mile (RM) 131 to the U.S. Highway 12 Bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake RM 139.5. The Clearwater River dredging areas are assumed to extend from the Snake/Clearwater Rivers confluence upstream to the Port of Lewiston (from Clearwater RM 0.00 to Clearwater RM 1.66). All material is assumed to be disposed of in-water at sites between Centennial Island located near Snake RM 120.5 and the upstream face of Lower Granite Dam (RM 108). The disposal sites are assumed adequate to contain all materials dredged.

The four dredging programs proposed for the Snake/Clearwater Rivers confluence area vary in the quantity of material removed annually. Two of the programs include an initial multi-year template dredging operation followed by a smaller-volume template maintenance dredging operation for the rest of the study period. The volumes and timing of the dredging associated with each of the programs are explained in the following sections.

2.1.1 Confluence Dredging - Snake and Clearwater Rivers [2 million cy (1 529 110 m³) Dredging Program]

The 2 million cy (1 529 110 m³) dredging program will consist of a template dredging operation and a template maintenance dredging operation.

2.1.1.1 Template Dredging: Years 1 through 20 [2 million cy (1 529 110 m³) annually]

Dredging will be done to excavate the defined dredging template during the first 20 years of the project, removing 2 million cy (1 529 110 m³) of material annually. Material will be hauled to designated spots and used to construct beneficial habitat. This portion of the work will cost approximately \$4.5 million annually.

2.1.1.2 Template Maintenance Dredging: Year 21 to end of project [725,000 cy (554 302 m³) annually]

Template maintenance dredging will continue from year 21 to the end of the project, removing approximately 725,000 cy (554 302 m³) of material annually. Material will be hauled to designated spots and used to construct beneficial habitat. This portion of the work will cost approximately \$2.4 million annually.

2.1.2 Confluence Dredging - Snake and Clearwater Rivers [1 million cy (764 555 m³) Dredging Program]

The 1 million cy (764 555 m³) dredging program will also consist of a template dredging operation and a template maintenance dredging operation.

2.1.2.1 Template Dredging: Years 1 through 10 [1 million cy (764 555 m³) annually]

Dredging will be done to excavate the defined dredging template during the first 10 years of the project, removing 1 million cy (764 555 m³) of material annually. Material will be hauled to designated spots and used to construct beneficial habitat. This portion of the work will cost approximately \$2.4 million annually.

2.1.2.2 Template Maintenance Dredging: Year 11 to end of project [325,000 cy (248 480 m³) annually]

Template maintenance dredging will continue from year 11 to the end of the project, removing approximately 325,000 cy (248 480 m³) of material annually. Material will be hauled to designated spots and used to construct beneficial habitat. This portion of the work will cost approximately \$1.3 million annually.

2.1.3 Confluence Dredging - Snake and Clearwater Rivers [300,000 cy (229 367 m³) Dredging Program]

The 300,000 cy (229 367 m³) dredging program includes only a template dredging component. Template dredging will continue throughout the project, removing approximately 300,000 cy (229 367 m³) of material annually. Material will be hauled to designated spots and used to construct beneficial habitat. This portion of the work will cost approximately \$1.2 million annually.

2.1.4 Confluence Dredging - Snake and Clearwater Rivers Maintenance Dredging Program

The navigation and facility maintenance dredging program will maintain the design templates of features within the confluence area such as the Federal navigation channel, recreational facilities, and irrigation intakes. Dredging will not extend outside the limits of the original design template of each feature.

Maintenance dredging will continue throughout the project, starting in year 5 and then again in year 10 when 41,500 cy (31 729 m³) of material will be removed from within the authorized navigation channel. At 10-year intervals thereafter, an additional 41,500 cy (31 729 m³) of material will be removed. Material will be hauled to designated spots and used to construct beneficial habitat. This portion of the work will cost approximately \$389,000 each year dredging takes place.

2.2 Dredging McNary Reservoir [32,000 cy (24 466 m³)]

The Columbia and Snake Rivers' McNary reservoir dredging areas are assumed to extend throughout the vicinity of the Ice Harbor Cut Navigation Channel from Snake RM 3 to Snake RM 9, located upstream of the confluence of the Columbia and Snake Rivers. All material is assumed to be disposed of between Columbia RM's 314.5 and 316.5.

Maintenance Dredging: 2-Year Intervals [32,000 cy (24 466 m³)]

Dredging operations in the McNary reservoir will take place on a semi-annual basis, removing approximately 32,000 cy (24 466 m³) with each effort. This portion of the work will cost approximately \$297,000 semi-annually.

2.3 Dredging Ice Harbor Reservoir [2,000 cy (1 529 m³)]

The Snake River's Ice Harbor reservoir dredging area is located downstream of Lower Monumental Dam. All material is assumed to be disposed of between Snake RM's 10 and 23.

Maintenance Dredging: 2-Year Intervals [2,000 cy (1 529 m³)]

Dredging operations in the Ice Harbor reservoir will take place on a semi-annual basis, removing approximately 2,000 cy (1 529 m³) with each effort. This portion of the work will cost approximately \$192,000 semi-annually.

2.4 Dredging Lower Monumental Reservoir [2,000 cy (1 529 m³)]

The Snake River's Lower Monumental reservoir dredging area is located downstream of Little Goose Dam and near the confluence of the Palouse and Snake Rivers. All material is assumed to be disposed of between Snake RM's 42 and 47.

Maintenance Dredging: 2-Year Intervals [2,000 cy (1 529 m³)]

Dredging operations in the Lower Monumental reservoir will take place on a semi-annual basis, removing approximately 2,000 cy (1 529 m³) with each effort. This portion of the work will cost approximately \$230,000 semi-annually.

2.5 Dredging Little Goose Reservoir [4,000 cy (3 058 m³)]

The Snake River's Little Goose reservoir dredging area is located downstream of Lower Granite Dam and at Schultz Bar, located near Snake RM 100. All material is assumed to be disposed of between Snake RM's 71 and 83.

Maintenance Dredging: 2-Year Intervals [4,000 cy (3 058 m³)]

Dredging operations in the Little Goose reservoir will take place on a semi-annual basis, removing approximately 4,000 cy (3 058 m³) with each effort. This portion of the work will cost approximately \$248,000 semi-annually.

3.0 UPLAND DISPOSAL ESTIMATES

These planning level estimates were produced utilizing the MICRO Computer Aided Cost Estimating System (MCACES) and the CEDEP. The Government Estimate is based on the following assumptions:

- Work will be conducted 24 hours per day in three 8-hour shifts per day, 7 days a week, considering four holidays. Overtime hours are anticipated.
- Dredging operations will begin on December 15 and shall not continue after February 28 in any given year to comply with agency requirements that prohibit in-water work during periods of fish migration.
- The prime contractor will perform all work.
- All disposal transfer sites are accessible without further dredging requirements.
- Dredging will be accomplished using 10-cy (7.6-m³) clamshell dredges and material will be transported on scows for disposal. The dredging material will be off-loaded from the barges on to the disposal area. The use of clamshells and scows has been considered due to the anticipated existence of silt type materials within the confluence areas.
- The anticipated types of soil to be encountered are sand, silts, gravels, and cobbles.
- Considerations for delays due to traffic and coordination efforts have been accounted for within the effective working time.
- No adverse weather conditions other than normal winter work weather have been assumed.
- All necessary labor will be available within the project location.
- Equipment will be mobilized from the mouth of the Columbia River to allow contractors from Portland and Seattle to compete.
- Turbidity monitoring will be required during the dredging operation.
- Sieve analysis testing for coarse-grained and fine-grained materials will be required for determining which disposal area to use.

- All equipment is considered owned - no rental equipment is considered. All equipment other than dredging plant rates were computed based on EP 1110-1-8. All equipment other than dredging plant mobilization and demobilization costs are computed as 5 percent of direct costs.

3.1 Confluence Dredging - Snake and Clearwater Rivers

For the upland disposal operation, the dredging programs are similar to those described for the in-water disposal operation. The dredging areas and volumes of dredged material removed are the same (see section 2.1), but the material is assumed to be disposed of in designated upland sites. The disposal sites are assumed to contain all materials dredged.

The following sections describe the dredging and disposal activities for the four dredging programs with emphasis on the development of the upland disposal sites.

3.1.1 Confluence Dredging - Snake and Clearwater Rivers [2 million cy (1 529 110 m³) Dredging Program]

The 2 million cy (1 529 110 m³) dredging program will consist of a template dredging operation and a template maintenance dredging operation.

3.1.1.1 Template Dredging: Years 1 through 20 [2 million cy (1 529 110 m³)] and Upland Disposal Site Construction: Years 1 and 2

The initial construction of the Chief Timothy transfer site and the Page Creek upland disposal site will occur in year 1. Upland disposal of dredged materials during the first year will be restricted to temporary placement of the materials at the Chief Timothy transfer site. Year 2 will include construction of the Chief Timothy transfer site roller-compacted concrete (RCC) cap and upland disposal of dredged materials at Page Creek. Dredging will remove approximately 2 million cy (1 529 110 m³) of material annually for the first 20 years to establish the defined dredging template. The estimated cost of this work is \$33.4 million over the first 2 years and \$20.2 million annually for years 3 through 20.

3.1.1.2 Template Maintenance Dredging: Year 21 to end of project [725,000 cy (554 302 m³)]

Starting in year 21, the dredging operations would be scaled back, reducing the quantity of dredged material to 725,000 cy (554 302 m³) annually. This amount of material would be disposed of at the Page Creek site through the remainder of the project. The estimated annual cost of this work is \$8.3 million.

3.1.2 Confluence Dredging - Snake and Clearwater Rivers [1 million cy (764 555 m³) Dredging Program]

The 1 million cy (764 555 m³) dredging program will also consist of a template dredging operation and a template maintenance dredging operation.

3.1.2.1 Template Dredging: Years 1 through 10 [1 million cy (764 555 m³)] and Upland Disposal Site Construction: Years 1 through 3

The initial construction of the Chief Timothy transfer site and the Page Creek upland disposal site will occur in year 1. Upland disposal of dredged materials during the first year will be restricted to temporary placement of the materials at the Chief Timothy transfer site. Year 3 will include construction of the Chief Timothy transfer site RCC cap and upland disposal of dredged materials at Page Creek. Dredging will remove approximately 1 million cy (764 555 m³) of material annually for the first 10 years to establish the defined dredging template. The estimated cost of this work is \$23.9 million over the first 3 years and \$10.3 million annually for years 4 through 10.

3.1.2.2 Template Maintenance Dredging: Year 11 to end of project [325,000 cy (248 480 m³)]

Starting in year 11, the dredging operations would be scaled back, reducing the quantity of dredged material to 325,000 cy (248 480 m³) annually. This amount of material would be disposed of at the Page Creek site through the remainder of the project. The estimated annual cost of this work is \$5.7 million.

3.1.3 Confluence Dredging - Snake and Clearwater Rivers [300,000 cy (229 367 m³) Dredging Program]

Template Dredging: Year 1 to end of project [300,000 cy (229 367 m³) and Upland Disposal Site Construction: Years 1, 21, and 27

The 300,000 cy (229 367 m³) dredging program includes only a template dredging component. Template dredging will continue throughout the project, removing approximately 300,000 cy (229 367 m³) of material annually. The upland disposal site at Joso will be constructed during the first year and dredged material will be deposited at the Joso site for the first 20 years of the project. In year 21, the Chief Timothy transfer site will be constructed. Starting in year 21 and continuing until year 28, all of the dredged material [300,000 cy (229 367 m³) annually] will be used to develop the Chief Timothy transfer site. In year 27, construction of the Page Creek upland disposal site will begin. Construction of the RCC cap at the Chief Timothy transfer site and initial construction of the Page Creek disposal site will occur in year 28. The total cost of the work through year 28 is estimated at \$122.6 million. From year 29 to the end of the project, the materials will be disposed of at the Page Creek site. The annual cost of this work is estimated at \$3.6 million.

3.1.4 Confluence Dredging - Snake and Clearwater Rivers (Maintenance Dredging Program)

The navigation and facility maintenance dredging program will maintain the design templates of features within the confluence area such as the Federal navigation channel, recreational facilities,

and irrigation intakes. Dredging will not extend outside the limits of the original design template of each feature.

Construction of the Joso disposal site and disposal of 41,500 cy (31 729 m³) of dredged material at the Joso site will occur in year 5. Maintenance dredging operations will dispose of an additional 41,500 cy (31 729 m³) of material at the Joso site in year 10 and at 10-year intervals after that until the end of the project. Initial construction of the Joso disposal site and placement of 41,500 cy (31 729 m³) of dredged material at the Joso site during the first year will cost \$3.2 million. Disposal of an additional 41,500 cy (31 729 m³) of dredged material during year 10 of the project will cost an additional \$1 million. Disposal of 41,500 cy (31 729 m³) at 10-year intervals during the remainder of the project will cost \$1 million per operation.

3.2 Dredging McNary Reservoir [32,000 cy (24 466 m³)]

The Columbia and Snake Rivers' McNary reservoir dredging areas are assumed to extend throughout the vicinity of the Ice Harbor Cut Navigation Channel from Snake RM 3 to Snake RM 9, located upstream of the confluence of the Columbia and Snake Rivers. All material is assumed to be disposed of in designated upland sites.

Maintenance Dredging: Year 1 to end of project [32,000 cy (24 466 m³)] and Upland Disposal Site Construction: Year 1

The first year of operation will include construction of the Joso site and upland disposal of 32,000 cy (24 466 m³) of dredged material. Semi-annual maintenance dredging will remove and dispose of 32,000 cy (24 466 m³) of dredged material at the Joso site. Initial construction of the Joso disposal site and disposal of 32,000 cy (24 466 m³) of material during the first year will cost \$2.9 million. The remainder of the work will cost approximately \$683,000 semi-annually.

3.3 Dredging Ice Harbor Reservoir [2,000 cy (1 529 m³)]

The Snake River's Ice Harbor reservoir dredging area is located downstream of Lower Monumental Dam. All material is assumed to be disposed of in designated upland sites.

Maintenance Dredging: Year 1 to end of project [2,000 cy (1 529 m³)]

Maintenance dredging will consist of removing 2,000 cy (1 529 m³) annually from the Ice Harbor reservoir, hauling the material to the Joso site, and disposing of the material at the Joso site. This portion of the work will cost approximately \$204,000 semi-annually.

3.4 Dredging Lower Monumental Reservoir [2,000 cy (1 529 m³)]

The Snake River's Lower Monumental reservoir dredging area is located downstream of Little Goose Dam and near the confluence of the Palouse and Snake Rivers. All material is assumed to be disposed of in designated upland sites.

Maintenance Dredging: Year 1 to end of project [2,000 cy (1 529 m³)]

Maintenance dredging will consist of removing 2,000 cy (1 529 m³) semi-annually from the Lower Monumental reservoir, hauling the material to the Joso site, and disposing of the material at the Joso site. This portion of the work will cost approximately \$208,000 semi-annually.

3.5 Dredging Little Goose Reservoir [4,000 cy (3 058 m³)]

The Snake River's Little Goose reservoir dredging area is located downstream of Lower Granite Dam and at Schultz Bar, near Snake RM 100. All material is assumed to be disposed of in designated upland sites.

Maintenance Dredging: Year 1 to end of project [4,000 cy (3 058 m³)]

Maintenance dredging will consist of removing 4,000 cy (3 058 m³) semi-annually from the Little Goose reservoir, hauling the material to the Joso site, and disposing of the material at the Joso site. This portion of the work will cost approximately \$244,000 semi-annually.

3.6 Dredging Contaminated Material [7,000 cy (5 352 m³)]

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake RM 131 to the State Highway 12 Bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake RM 139.5. The Clearwater River dredging areas are assumed to extend from the Snake/Clearwater Rivers confluence upstream to the Port of Lewiston (from Clearwater RM 0.00 to Clearwater RM 1.66). All material is assumed to be disposed of utilizing a disposal area at Joso near Snake RM 56. The disposal site is assumed adequate to contain all materials dredged. It is anticipated that, on an annual basis, approximately 7,000 cy (5 352 m³) of material will be dredged that will be determined to contain contaminated materials that will require upland disposal at a site designed to contain such materials. A site will be developed at Joso that is appropriate for containment of contaminated materials.

Maintenance Dredging: Year 1 to end of project [7,000 cy (5 352 m³)] and Joso Contingency Upland Disposal Site Construction: Year 1

Initial construction of the Joso disposal site and disposal of approximately 7,000 cy (5 352 m³) of contaminated dredged material will take place in the first year. The estimated cost of initial construction, dredging, and disposal of materials in the first year is \$11,612,000. It was assumed that disposal of approximately 7,000 cy (5 352 m³) of contaminated dredged material will take place each confluence dredging operation. The estimated cost of this work is \$230,000 per year that dredging takes place in the confluence area.

In-Water Summary

Dredge Material
Management Study
Dredging of Snake and Clearwater Rivers
In-water Disposal

Revision #1
8/2/99

Description	Years	Estimated Quantity	U/M	Total \$ Costs Each Year of Dredging
Item 1 - Confluence Dredging Snake & Clearwater Rivers				
Item 1.a Template dredge operation	1-20	2,000,000	cy	\$4,451,000
Item 1.b Template maintenance dredge operation	21-end	725,000	cy	\$2,367,000
Item 2 - Confluence Dredging Snake & Clearwater Rivers				
Item 2.a Template dredge operation	1-10	1,000,000	cy	\$2,416,000
Item 2.b Template maintenance dredge operation	11-end	325,000	cy	\$1,280,000
Item 3 - Confluence Dredging Snake & Clearwater Rivers				
Item 3.a Template dredge operation	1-end	300,000	cy	\$1,201,000
Item 4 - Confluence Dredging Snake & Clearwater Rivers				
Item 4.a Template maintenance dredge operation	5, 10, 10- yr intervals	41,500	cy	\$389,000
Item 5 - Dredging McNary Pool				
Item 5.a Template maintenance dredge operation	1-end at 2- yr intervals	32,000	cy	\$297,000
Item 6 - Dredging Ice Harbor Pool				
Item 6.a Template maintenance dredge operation	1-end at 2- yr intervals	2,000	cy	\$192,000
Item 7 - Dredging Lower Monumental Pool				
Item 7.a Template maintenance dredge operation	1-end at 2- yr intervals	2,000	cy	\$230,000
Item 8 - Dredging Little Goose Pool				
Item 8.a Template maintenance dredge operation	1-end at 2- yr intervals	4,000	cy	\$248,000

Note: Total Costs include Overhead and Profit.
Escalation and contingencies are not included.

Points of Contact:
Lead Estimator - Bob Hynek (509)527-7513
Estimator - Julie Davin (509)527-7514

In-Water 1.a

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D8062H: Dredging 2 Millicy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:04:51
TITLE PAGE 1

Dredging 2 Millicy Confl. Inwater
DMS Dredging
of Snake & Clearwater Rivers
with Inwater Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days
Sales Tax: 7.90%

MACROS FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: 30M99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM2M: Dredging 2 Millicy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:04:51

TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.46. All material assumed to be disposed of from downstream of Centennial Island located near Snake River Mile 120.5 to the upstream face of Lower Granite Dam River Mile 108. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 1-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 461 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve

LABOR ID: NWN99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMW2M: Dredging 2 Milley Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:04:51
TITLE PAGE)

analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Effective dates for:
Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment Information.

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSM2M: Dredging 2 Milley Confl. Inwater - DMS Dredging
PLANNING ESTIMATE
Project Distributed Costs

TIME 12:04:51
DETAIL PAGE 1

0.01. Prime Contractor (AA)	QUANTITY UOM	MHRS	LAB	EQUIP	MAT	OTHER	TOTAL COST	UNIT COST
0.01. Prime Contractor (AA)								

LABOR ID: NWM99D EQUIP ID: NAT99C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99
 DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DEDW2M: Dredging 2 Milicy Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 Project Distributed Costs

TIME 12:04:51
 DETAIL PAGE 2

0.01. Prime Contractor (AA)		QUANTITY	UOM	MHRS	LAB	EQUIP	MAT	OTHER	TOTAL COST	UNIT COST
0.01. 0. Overhead Items - AA										
0.01. 0.11. Job Office Overhead										
0.01. 0.11. A. Supervision and Management										
Includes all top field management personnel, superintendents and non-working foremen, and their subsistence, travel, vehicles, supplies and miscellaneous.										

L FOP	<				> General Superintendent					
		2.00	MO	0.00	6073.59	0.00	0.00	0.00	6073.59	
				0	12,147	0	0	0	12,147	6073.59
TOTAL Supervision and Management										
		1.00	MO	0	12,147	0	0	0	12,147	12147.18

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99
 DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMSW2M: Dredging 2 Milley Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 Project Distributed Costs

TIME 12:04:51
 DETAIL PAGE 3

0.01. Prime Contractor (AA)				QUANTITY	UOM	MHRS	LAB	EQUIP	NAT	OTHER	TOTAL COST	UNIT COST

0.01. 0.11. B. Administration Job Office												
Includes the field office and all field administrating, accounting purchasing inventory, security, and personnel. Also their subsistence and travel, offices, vehicles, supplies and miscellaneous items to run the field office are included here. See item (C) for warehouse and warehouse personnel.												

FDP	<	>	Payroll Timekeepers	2.00	MO	0.00 0	1776.66 3.553	0.00 0	0.00 0	0.00 0	1776.66 3.553	1776.66
USR	<	>	Office - Supplies	2.00	MO	0.00 0	0.00 0	0.00 0	539.37 1.079	0.00 0	539.37 1.079	539.37
			Assume 5% of Office Labor costs.									
USR	<	>	Telephone Usage Fees	2.00	MO	0.00 0	0.00 0	0.00 0	0.00 0	200.00 400	200.00 400	200.00
TOTAL Administration Job Office				1.00	MO	0	3.553	0	1.079	400	5.032	5032.07

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99
 DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMM2M: Dredging 2 Milley Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 Project Distributed Costs

TIME 12:04:51
 DETAIL PAGE 4

0.01. Prime Contractor (AA)			QUANTITY	UOM	MHRS	LAB	EQUIP	NAT	OTHER	TOTAL COST	UNIT COST
<hr/>											
0.01. 0.11.	E. Quality Control and Testing										
	Includes personnel, vehicles, equipment, and supplies to produce all QC reports, QC inspections, and all other contract quality requirements. Also includes their subsistence and travel, vehicles, supplies and miscellaneous items.										

USR	<	> Prepare QC Plan	2.00	EA	0.00	0.00	0.00	0.00	1000.00	1000.00	
					0	0	0	0	2,000	2,000	1000.00
M CIV	<01440 1161	> Mobile Laboratory 22' Long Rented (for field testing) Testing	2.00	MO	0.00	0.00	0.00	161.91	0.00	161.91	
		Equipment not included.			0	0	0	324	0	324	161.91
L CIV	<01525 1113	> 4x4 1/4T Pickup (Monthly Cost) Assume 2/3-time Standby	2.00	MO	0.00	0.00	671.99	0.00	0.00	671.99	
					0	0	1,344	0	0	1,344	671.99
TOTAL Quality Control and Testing			1.00	MO	0	0	1,344	324	2,000	3,668	3667.81

LABOR ID: MWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
 Est. Date 05/01/99
 DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT BNDM2M: Dredging 2 Milicy Confl. Inwater - DEMC Dredging
 PLANNING ESTIMATE
 Project Distributed Costs

TIME 12:04:51

DETAIL PAGE 5

C.01. Prime Contractor (AA)		QUANTITY UOM	MHRS	LAB	EQUIP	MAT	OTHER	TOTAL COST	UNIT COST

0.01. 0.11.	G. Sanitation Fac & Temp Bldgs								
	Includes sanitation facilities, misc. buildings, yards, and building costs not otherwise classified. But it does not include all utilities costs.								

M CIV	<01510 6211 > Construction Portable Toilet Weekly Service	2.00 MO	0	0	0	162	0	162	80.86
	TOTAL Sanitation Fac & Temp Bldgs	1.00 MO	0	0	0	162	0	162	161.72

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP999EA

Mon 14 Aug 2000
 Eff. Date 05/01/99
 DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DNMW2M: Dredging 2 Milley Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 Project Distributed Costs

TIME 12:04:51
 DETAIL PAGE 6

0.01. Prime Contractor (AA)		QUANTITY	UOM	NHRS	LAB	EQUIP	NAT	OTHER	TOTAL COST	UNIT COST

0.01. 0.11.	H. General Equipment Expenses									
	Includes equipment not required by specific work items. Also includes testing and rental of equipment when not charged to a specific bid item or items of work. Inspection fees and permits are included in mob and demob items.									

MIL	<	> CR,ME,CWLR,LIFTING, 85T/160'BOOM		0.00	0.00	88.33	0.00	0.00	88.33	
			40.00 HR	0	0	3,533	0	0	3,533	88.33
L CIV	<01525 2124 >	Crane Testing - 75 to 100 tons		12.00	396.40	294.17	0.00	0.00	690.57	
		Allow four hours per test.	1.00 EA	12	396	294	0	0	691	690.57
L USR	<01525 1111 >	Sedan/Pickup (Monthly Cost)		0.00	0.00	425.16	0.00	0.00	425.16	
		Assume 2/3-time Standby	2.00 MO	0	0	850	0	0	850	425.16
MIL	<	> LITE SET, 2L/1000W, 5KW-GEN,TRLR		0.00	0.00	4.63	0.00	0.00	4.63	
		REF. EP 1110-1-8	852.00 HR	0	0	3,947	0	0	3,947	4.63
		5.0 KM 2/1000W, W/GEN SET, TRLR								
		MTD								
TOTAL General Equipment Expenses			1.00 MO	12	396	8,625	0	0	9,021	9021.36
TOTAL Job Office Overhead			1.00 MO	12	16,097	9,969	1,564	2,400	30,030	30030.13
TOTAL Overhead Items - AA				12	16,097	9,969	1,564	2,400	30,030	

LABOR ID: M0W99D EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPB ID: UP999A

Mon 14 Aug 2000
 Eff. Date 05/01/99
 DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMMWIM: Dredging 2 Milley Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 01. Snake River DMS 99

TIME 12:04:51
 DETAIL PAGE 7

01.12. Navigation, Ports & Harbors		QUANTITY	UOM	MHRS	LAB	EQUIP	MAT	OTHER	TOTAL COST	UNIT COST

01. Snake River DMS 99										
01.12. Navigation, Ports & Harbors										
01.12.06. Dredging Rivers										
01.12.06.01. Mechanical Dredging										
01.12.06.01.001-. Mob. & Demob. Equipment										
01.12.06.01.001-.01AA. Mob. & Demob. Excavation Dredges										
USR AA <	> Mob & Demob. Main Dredging Equip.			0.00	0.00	0.00	0.00	280562.00	280562.00	
	Clam to Lewiston	1.00	JB	0	0	0	0	280,562	280,562	280562.00
	TOTAL Mob. & Demob. Excavation Dredges	1.00	JB	0	0	0	0	280,562	280,562	280562.00
	TOTAL Mob. & Demob. Equipment	1.00	JB	0	0	0	0	280,562	280,562	280562.00

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99
 DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMSM2M: Dredging 2 Milley Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 01. Snake River DMS 99

TIME 12:04:51
 DETAIL PAGE 8

01.12. Navigation, Ports & Harbors		QUANTITY	UOM	NHRS	LAB	EQUIP	NAT	OTHER	TOTAL COST	UNIT COST
01.12.06.01.002-. Dredge, Haul & Off-load Material										
Includes a cost of .05 cents per cy for dewatering barge.										
01.12.06.01.002-.028B. Dredging & Haul Mat. to Disposal										
Includes a cost of .05 cents per cy for dewatering barge.										
USR AA <	> Cost of Dredging Material Costs			0.00	0.00	0.00	0.00	1.70	1.70	
	were developed in CEDEP see	2000000	CY	0	0	0	0	3,400,000	3,400,000	1.70
	backup									
	TOTAL Dredging & Haul Mat. to Disposal	2000000	CY	0	0	0	0	3,400,000	3,400,000	1.70
	TOTAL Dredge, Haul & Off-load Material	2000000	CY	0	0	0	0	3,400,000	3,400,000	1.70
	TOTAL Mechanical Dredging	1.00	EA	0	0	0	0	3,680,562	3,680,562	3680562
	TOTAL Dredging Rivers	1.00	EA	0	0	0	0	3,680,562	3,680,562	3680562
	TOTAL Navigation, Ports & Harbors	1.00	EA	0	0	0	0	3,680,562	3,680,562	3680562
	TOTAL Snake River DMS 99	1.00	EA	0	0	0	0	3,680,562	3,680,562	3680562
	TOTAL Dredging 2 Milley Confl. Inwater	1.00	EA	0	0	0	0	3,680,562	3,680,562	3680562

LABOR ID: MWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP999A

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSW2M: Dredging 2 Milley Confl. Inwater - DMSG Dredging
PLANNING ESTIMATE
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:04:51

SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	POOH	HOOH	PROP Misc Ta	BOND	TOTAL COST	UNIT COST
01 Snake River DMS 99									
01.12 Navigation, Ports & Harbors									
01.12.06 Dredging Rivers									
01.12.06.01 Mechanical Dredging									
01.12.06.01.001- Mob. & Demob. Equipment									
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	280,562	2,289	22,628	10,548	0	339,291	339290.58
TOTAL Mob. & Demob. Equipment	1.00	JB	280,562	2,289	22,628	10,548	0	339,291	339290.58
01.12.06.01.002- Dredge, Haul & Off-load Material									
01.12.06.01.002-02BB Dredging & Haul Mat. to Disposal	2000000	CY	3,400,000	27,741	274,219	370,196	0	39,548	4,111,704
TOTAL Dredge, Haul & Off-load Material	2000000	CY	3,400,000	27,741	274,219	370,196	0	39,548	4,111,704
TOTAL Mechanical Dredging	1.00	EA	3,680,562	30,030	296,847	400,744	0	42,811	4,450,995
TOTAL Dredging Rivers	1.00	EA	3,680,562	30,030	296,847	400,744	0	42,811	4,450,995
TOTAL Navigation, Ports & Harbors	1.00	EA	3,680,562	30,030	296,847	400,744	0	42,811	4,450,995
TOTAL Snake River DMS 99	1.00	EA	3,680,562	30,030	296,847	400,744	0	42,811	4,450,995
TOTAL Dredging 2 Milley Confl. Inwater	1.00	EA	3,680,562	30,030	296,847	400,744	0	42,811	4,450,995

LABOR ID: MW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D89M2M: Dredging 2 Millicy Confl. Inwater - D8MS Dredging
PLANNING ESTIMATE

TIME 12:04:51
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP998A

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D99M2M: Dredging 2 Milley Confl. Inwater - D99S Dredging
PLANNING ESTIMATE

TIME 12:04:51
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

DETAILED ESTIMATE	DETAIL PAGE
01. Prime Contractor (AA)	
0. Overhead Items - AA	
11. Job Office Overhead	
A. Supervision and Management.....	2
B. Administration Job Office.....	3
C. Quality Control and Testing.....	4
G. Sanitation Fac & Temp Bldgs.....	5
H. General Equipment Expenses.....	6
01. Snake River D99S 99	
12. Navigation, Ports & Harbors	
06. Dredging Rivers	
01. Mechanical Dredging	
001-. Mob. & Demob. Equipment	
01AA. Mob. & Demob. Excavation Dredges.....	7
002-. Dredge, Haul & Off-load Material	
02BB. Dredging & Haul Mat. to Disposal.....	8

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 1.b

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DR0725: Dredging 725K cy Confl. Inwater - DMMS Dredging
PLANNING ESTIMATE

TIME 12:06:51
TITLE PAGE 1

Dredging 725K cy Confl. Inwater
DMMS Dredging
of Snake & Clearwater Rivers
with Inwater Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACCS FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Est. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DNM725: Dredging 725K cy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:06:51
TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of from downstream of Centennial Island located near Snake River Mile 120.5 to the upstream face of Lower Granite Dam River Mile 108. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMH725: Dredging 725K cy Confl. Inwater - DMMS Dredging
PLANNING ESTIMATE

TIME 12:06:51

TITLE PAGE 3

analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Effective dates for:
Labor: General Decision Number NA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMH725: Dredging 725K cy Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:06:51
 SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	FOOM	MOON	PROF	Misc	Ta	BOND	TOTAL COST	UNIT COST
<hr/>											
01 Snake River DMS 99											
01.12 Navigation, Ports & Harbors											
01.12.06 Dredging Rivers											
01.12.06.01 Mechanical Dredging											
01.12.06.01.001- Mob. & Demob. Equipment											
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	249,868	3,870	20,299	27,404	0	3,465		304,906	304905.68
TOTAL Mob. & Demob. Equipment	1.00	JB	249,868	3,870	20,299	27,404	0	3,465		304,906	304905.68
01.12.06.01.002- Dredge, Haul & Off-load Material											
01.12.06.01.002-02BB Dredging & Haul Mat. to Disposal 725000.00 CY			1,689,250	26,161	137,233	185,264	0	23,428		2,061,336	2.84
TOTAL Dredge, Haul & Off-load Material 725000.00 CY			1,689,250	26,161	137,233	185,264	0	23,428		2,061,336	2.84
TOTAL Mechanical Dredging	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242
TOTAL Dredging Rivers	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242
TOTAL Navigation, Ports & Harbors	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242
TOTAL Snake River DMS 99	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242
TOTAL Dredging 725K cy Confl. Inwater	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242

LABOR ID: 36W99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMH725: Dredging 725K cy Confl. Inwater - DMMS Dredging
 PLANNING ESTIMATE
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:06:51
 SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	FOOM	MOON	PROF	Misc	Ta	BOND	TOTAL COST	UNIT COST
<hr/>											
01 Snake River DMMS 99											
01.12 Navigation, Ports & Harbors											
01.12.06 Dredging Rivers											
01.12.06.01 Mechanical Dredging											
01.12.06.01.001- Mob. & Demob. Equipment											
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	249,868	3,870	20,299	27,404	0	3,465		304,906	304905.68
TOTAL Mob. & Demob. Equipment	1.00	JB	249,868	3,870	20,299	27,404	0	3,465		304,906	304905.68
01.12.06.01.002- Dredge, Haul & Off-load Material											
01.12.06.01.002-02BB Dredging & Haul Mat. to Disposal 725000.00 CY			1,689,250	26,161	137,233	185,264	0	23,428		2,061,336	2.84
TOTAL Dredge, Haul & Off-load Material 725000.00 CY			1,689,250	26,161	137,233	185,264	0	23,428		2,061,336	2.84
TOTAL Mechanical Dredging	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242
TOTAL Dredging Rivers	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242
TOTAL Navigation, Ports & Harbors	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242
TOTAL Snake River DMMS 99	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242
TOTAL Dredging 725K cy Confl. Inwater	1.00	EA	1,939,118	10,030	157,532	212,668	0	26,893		2,366,242	2366242

LABOR ID: 36W99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D80425: Dredging 725K cy Confl. Inwater - DMHS Dredging
PLANNING ESTIMATE

TIME 12:06:51
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS725: Dredging 725K cy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:06:51
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 2.a

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT 0306W1M: Dredging 1 Millicy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:05:47
TITLE PAGE 1

Dredging 1 Millicy Confl. Inwater
DMS Dredging
of Snake & Clearwater Rivers
with Inwater Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NMM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSMIM: Dredging 1 Millicy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:05:47
TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of from downstream of Centennial Island located near Snake River Mile 120.5 to the upstream face of Lower Granite Dam River Mile 108. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP).

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve

SABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM1M: Dredging 1 Millicy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:05:47

TITLE PAGE 3

analysis testing for coarse grained and fine grained materials will be
required for determining location of disposal area to use. No overflow will
be allowed.

Effective dates for:
Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

LABOR ID: MM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPD ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMSM: Dredging 1 Milley Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:05:47
 SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	FOOM	ROOM	PROP	Misc	Ta	BOND	TOTAL COST	UNIT COST
01 Snake River DMS 99											
01.12 Navigation, Ports & Harbors											
01.12.06 Dredging Rivers											
01.12.06.01 Mechanical Dredging											
01.12.06.01.001- Mob. & Demob. Equipment											
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	280,562	4,254	22,785	30,760	0	3,879		342,241	342240.87
TOTAL Mob. & Demob. Equipment	1.00	JB	280,562	4,254	22,785	30,760	0	3,879		342,241	342240.87
01.12.06.01.002- Dredge, Haul & Off-load Material											
01.12.06.01.002-02BB Dredging & Haul Mat. to Disposal	1000000	CY	1,700,000	25,776	138,062	186,384	0	23,506		2,073,729	2.07
TOTAL Dredge, Haul & Off-load Material	1000000	CY	1,700,000	25,776	138,062	186,384	0	23,506		2,073,729	2.07
TOTAL Mechanical Dredging	1.00	EA	1,980,562	30,030	160,847	217,144	0	27,386		2,415,970	2415970
TOTAL Dredging Rivers	1.00	EA	1,980,562	30,030	160,847	217,144	0	27,386		2,415,970	2415970
TOTAL Navigation, Ports & Harbors	1.00	EA	1,980,562	30,030	160,847	217,144	0	27,386		2,415,970	2415970
TOTAL Snake River DMS 99	1.00	EA	1,980,562	30,030	160,847	217,144	0	27,386		2,415,970	2415970
TOTAL Dredging 1 Milley Confl. Inwater	1.00	EA	1,980,562	30,030	160,847	217,144	0	27,386		2,415,970	2415970

LABOR ID: MMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMW1N: Dredging 1 Millicy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:05:47

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DOMAIN: Dredging 1 Millicy Confl. Inwater - DEMS Dredging
PLANNING ESTIMATS

TIME 12:05:47
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 2.b

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DM0325: Dredging 325K cy Confl. Inwater - DM05 Dredging
PLANNING ESTIMATE

TIME 12:07:40

TITLE PAGE 1

Dredging 325K cy Confl. Inwater
DM05 Dredging
of Snake & Clearwater Rivers
with Inwater Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: HNW990 EQUIP ID: NAT99C

Currency in DOLLARS

CREW ID: NAT99A UPD ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DEM125: Dredging 125K cy Confl. Inwater - DMMS Dredging
PLANNING ESTIMATE

TIME 12:07:40
TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of from downstream of Centennial Island located near Snake River Mile 120.5 to the upstream face of Lower Granite Dam River Mile 108. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMJ25: Dredging 325K cy Confl. Inwater - DMMS Dredging
PLANNING ESTIMATE

TIME 12:07:40
TITLE PAGE 3

analysis testing for coarse grained and fine grained materials will be
required for determining location of disposal area to use. No overflow will
be allowed.

Effective dates for:
Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMM325: Dredging 325K cy Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:07:40

SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	FOON	MOON	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01 Snake River DMS 99									
01.12 Navigation, Ports & Harbors									
01.12.06 Dredging Rivers									
01.12.06.01 Mechanical Dredging									
01.12.06.01.001- Mob. & Demob. Equipment									
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	169,157	4,914	13,926	18,800	0	2,641	209,438 209437.62
TOTAL Mob. & Demob. Equipment	1.00	JB	169,157	4,914	13,926	18,800	0	2,641	209,438 209437.62
01.12.06.01.002- Dredge, Haul & Off-load Material									
01.12.06.01.002-02BB Dredging, Haul Mat. to Disposal	325000.00	CY	864,500	25,116	71,169	96,079	0	13,496	1,070,360 3.29
TOTAL Dredge, Haul & Off-load Material	325000.00	CY	864,500	25,116	71,169	96,079	0	13,496	1,070,360 3.29
TOTAL Mechanical Dredging	1.00	EA	1,033,657	30,030	85,095	114,878	0	16,137	1,279,797 1279797
TOTAL Dredging Rivers	1.00	EA	1,033,657	30,030	85,095	114,878	0	16,137	1,279,797 1279797
TOTAL Navigation, Ports & Harbors	1.00	EA	1,033,657	30,030	85,095	114,878	0	16,137	1,279,797 1279797
TOTAL Snake River DMS 99	1.00	EA	1,033,657	30,030	85,095	114,878	0	16,137	1,279,797 1279797
TOTAL Dredging 325K cy Confl. Inwater	1.00	EA	1,033,657	30,030	85,095	114,878	0	16,137	1,279,797 1279797

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM325: Dredging 325K cy Confl. Inwater - DMM6 Dredging
PLANNING ESTIMATE

TIME 12:07:40
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: MMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Off. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DEM325: Dredging 325K cy Conf1. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:07:40
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate....

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 3.a

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT 000000: Dredging 300K cy Confl. Inwater - DMMS Dredging
PLANNING ESTIMATE

TIME 12:08:23
TITLE PAGE 1

Dredging 300K cy Confl. Inwater
DMMS Dredging
of Snake & Clearwater Rivers
with Inwater Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MACROS FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: N0099D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mos 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D80300: Dredging 100K cy Confl. Inwater - D805 Dredging
PLANNING ESTIMATE

TIME 12:08:23
TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of from downstream of Centennial Island located near Snake River Mile 120.5 to the upstream face of Lower Granite Dam River Mile 108. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve

LABOR ID: NNM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM100: Dredging 100K cy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:08:23
TITLE PAGE 3

analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Effective dates for:
Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMM300: Dredging 300K cy Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:08:23
 SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	FOOH	MOOH	PROP Misc Ta	BOND	TOTAL COST	UNIT COST
01 Snake River DMS 99									
01.12 Navigation, Ports & Harbors									
01.12.06 Dredging Rivers									
01.12.06.01 Mechanical Dredging									
01.12.06.01.001- Mob. & Demob. Equipment									
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	169,157	5,252	13,953	18,836	0	2,684	209,882 209882.45
TOTAL Mob. & Demob. Equipment	1.00	JB	169,157	5,252	13,953	18,836	0	2,684	209,882 209882.45
01.12.06.01.002- Dredge, Haul & Off-load Material									
01.12.06.01.002-02BB Dredging, Haul Mat. to Disposal	300000.00	CY	798,000	24,778	65,822	88,860	0	12,662	990,123 3.30
TOTAL Dredge, Haul & Off-load Material	300000.00	CY	798,000	24,778	65,822	88,860	0	12,662	990,123 3.30
TOTAL Mechanical Dredging	1.00	EA	967,157	30,030	79,775	107,696	0	15,347	1,200,005 1200005
TOTAL Dredging Rivers	1.00	EA	967,157	30,030	79,775	107,696	0	15,347	1,200,005 1200005
TOTAL Navigation, Ports & Harbors	1.00	EA	967,157	30,030	79,775	107,696	0	15,347	1,200,005 1200005
TOTAL Snake River DMS 99	1.00	EA	967,157	30,030	79,775	107,696	0	15,347	1,200,005 1200005
TOTAL Dredging 300K cy Confl. Inwater	1.00	EA	967,157	30,030	79,775	107,696	0	15,347	1,200,005 1200005

LABOR ID: NMW99D EQUIP ID: NAT93C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DDMJ00: Dredging 100K cy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:08:23

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Est. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT 280100: Dredging 100K cy Confl. Inwater - IMMS Dredging
PLANNING ESTIMATE

TIME 12:08:23
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 4.a

Mon 14 Aug 2000
Eff. Date 03/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DYN41P: Dredging 41.5K cy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:09:21

TITLE PAGE 1

Dredging 41.5K cy Confl. Inwater
DMS Dredging
of Snake & Clearwater Rivers
with Inwater Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 03/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

NCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon. 14 Aug 2000
Eff. Date 03/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM41P: Dredging 41.5K cy Confl. Inwater - URSIS Dredging
PLANNING ESTIMATE

TIME 12:09:21
TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 119.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of from downstream of Centennial Island located near Snake River Mile 120.5 to the upstream face of Lower Granite Dam River Mile 108. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve

LABOR ID: NMM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
E.F. Date 03/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM&LP: Dredging 41.5K cy Confl. Inwater - DMM&S Dredging
PLANNING ESTIMATE

TIME 12:09:21

TITLE PAGE 3

analysis testing for coarse grained and fine grained materials will be
required for determining location of disposal area to use. No overflow will
be allowed.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.

Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

LABOR ID: NM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP998A

Mon 14 Aug 2000
 Eff. Date 03/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMM41P: Dredging 41.5K cy Confl. Inwater - DMS Dredging
 PLANNING ESTIMATE
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:09:21
 SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	FOOH	MOOH	PROF Misc Tc	BOND	TOTAL COST	UNIT COST

01 Snake River DMS 99										
01.12 Navigation, Ports & Harbors										
01.12.06 Dredging Rivers										
01.12.06.01 Mechanical Dredging										
01.12.06.01.001- Mob. & Demob. Equipment										
01.12.06.01.001-_01AA	Mob. & Demob. Excavation Dredges	1.00	JB	164,469	16,970	14,515	19,595	0	1,798	219,348 219348.09
TOTAL Mob. & Demob. Equipment		1.00	JB	164,469	16,970	14,515	19,595	0	1,798	219,348 219348.09
01.12.06.01.002- Dredge, Haul & Off-load Material										
01.12.06.01.002-_02BB	Dredging, Haul Mat. to Disposal	41500.00	CY	126,575	13,060	11,171	15,081	0	2,923	168,810 4.07
TOTAL Dredge, Haul & Off-load Material		41500.00	CY	126,575	13,060	11,171	15,081	0	2,923	168,810 4.07
TOTAL Mechanical Dredging		1.00	EA	291,044	30,030	25,686	34,676	0	6,722	388,158 388157.92
TOTAL Dredging Rivers		1.00	EA	291,044	30,030	25,686	34,676	0	6,722	388,158 388157.92
TOTAL Navigation, Ports & Harbors		1.00	EA	291,044	30,030	25,686	34,676	0	6,722	388,158 388157.92
TOTAL Snake River DMS 99		1.00	EA	291,044	30,030	25,686	34,676	0	6,722	388,158 388157.92
TOTAL Dredging 41.5K cy Confl. Inwater		1.00	EA	291,044	30,030	25,686	34,676	0	6,722	388,158 388157.92

LABOR ID: MWN99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 01/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DEM41P: Dredging 41.5K cy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:09:21

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
EFF. Date 03/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (THACES)
PROJECT DNM41P: Dredging 41.5K cy Confl. Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:09:21

CONTENTS PAGE 1

SUMMARY REPORTS

SUMMARY PAGE

PROJECT INDIRECT SUMMARY - CSI ITEM.....1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 5.a

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS12M: Dredging 12K cy McNary Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:10:09
TITLE PAGE 1

Dredging 12K cy McNary Inwater
DMS Dredging
of Snake & Clearwater Rivers,
McNary Pool
with Inwater Disposal

Designed By: Walla Walla District COM
Estimated By: R. Nynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.9%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Sff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM12H: Dredging 32K cy McNary Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:10:09

TITLE PAGE 2

Project Description:

The Columbia and Snake Rivers, McNary Pool dredging areas are assumed to extend throughout the vicinity of the Ice Harbor Cut Navigation Channel from Snake River Mile 3 to Snake River Mile 9, located upstream of the confluence of the Columbia and Snake Rivers. All material assumed to be disposed of between Columbia River Mile 314.5 and 116.5.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 1-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 10cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to Ice Harbor Lock and Dam, approximately 334 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Effective dates for:

LABOR ID: NWW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Run 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS12M: Dredging 32K cy McNary Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:10:09

TITLE PAGE 1

Labor: General Decision Number MA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDRP) and
Historical Dredging Equipment information.

LABOR ID: NW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM12M: Dredging 32K cy McNary Inwater - DMS Dredging
PLANNING ESTIMATE
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:10:09

SUMMARY PAGE 1

		QUANTITY UOM	TOTAL DIRECT	POOH	MOOH	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01 Snake River DMS 99									
01.01 Dredging Material Study									
01.01.12 Navigation, Ports & Harbors									
01.01.12.01 Mechanical Dredging									
01.01.12.01.001- Mob. & Demob. Equipment									
01.01.12.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	129,182	18,241	11,794	15,922	0	3,229	178,368 178367.64
TOTAL Mob. & Demob. Equipment	1.00	JB	129,182	18,241	11,794	15,922	0	3,229	178,368 178367.64
01.01.12.01.002A Dredging Cost From CEDEP									
01.01.12.01.002A_02BB Dredging Cost From CEDEP	32000.00	CY	85,440	12,065	7,800	10,530	0	2,136	117,971 3.69
TOTAL Dredging Cost From CEDEP	32000.00	CY	85,440	12,065	7,800	10,530	0	2,136	117,971 3.69
TOTAL Mechanical Dredging	1.00	EA	214,622	30,306	19,594	26,452	0	5,365	296,339 296338.66
TOTAL Navigation, Ports & Harbors	1.00	EA	214,622	30,306	19,594	26,452	0	5,365	296,339 296338.66
TOTAL Dredging Material Study	1.00	EA	214,622	30,306	19,594	26,452	0	5,365	296,339 296338.66
TOTAL Snake River DMS 99	1.00	EA	214,622	30,306	19,594	26,452	0	5,365	296,339 296338.66
TOTAL Dredging 32K cy McNary Inwater	1.00	EA	214,622	30,306	19,594	26,452	0	5,365	296,339 296338.66

LABOR ID: NWW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DNM32H: Dredging 32K cy McNary Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:10:09

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS12M: Dredging 32K cy McNary Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:10:09
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 6.a

Mon 14 Aug 2000
Est. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM2IH: Dredging 2K cy Ice Harb Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:11:05
TITLE PAGE 1

Dredging 2K cy Ice Harb Inwater
DMS Dredging
of Snake River, Ice Harbor Pool
with Inwater Disposal

Designed By: Walla Walla District COS
Estimated By: R. Mynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

NO BIDDING REQUIRED - SEE PROJECT DESCRIPTION FOR DETAILS

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NWW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPB ID: UP998A

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT LHM21H: Dredging 2K cy Ice Harb Inwater - DMMS Dredging
PLANNING ESTIMATE

TIME 12:11:05

TITLE PAGE 2

Project Description:

The Snake River, Ice Harbor Pool dredging area is located downstream of Lower Monumental Dam. All material assumed to be disposed of between Snake River Mile 10 to Snake River Mile 23.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 10cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to Lower Monumental Lock and Dam, approximately 365 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and

LABOR ID: NAW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMH2IH: Dredging 2K cy Ice Harb Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:11:05

TITLE PAGE 3

Historical Dredging Equipment information:

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMN2IM: Dredging 2K cy Ice Harb Inwater - DMMS Dredging
PLANNING ESTIMATE
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:11:05

SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	FOOH	MOOH	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01 Snake River DMMS 99									
01.12 Navigation, Ports & Harbors									
01.12.06 Dredging Rivers									
01.12.06.01 Mechanical Dredging									
01.12.06.01.001- Mob. & Demob. Equipment									
01.12.06.01.001-_01AA Mob. & Demob. Excavation Dredges	1.00	JB	115,563	27,451	11,441	15,445	0	3,454	173,354 173354.40
TOTAL Mob. & Demob. Equipment	1.00	JB	115,563	27,451	11,441	15,445	0	3,454	173,354 173354.40
01.12.06.01.002- Dredge, Haul & Off-load Material									
01.12.06.01.002-_02BB Dredging, Haul Mat. to Disposal	2000.00	CY	12,020	2,855	1,190	1,607	0	359	18,031 9.02
TOTAL Dredge, Haul & Off-load Material	2000.00	CY	12,020	2,855	1,190	1,607	0	359	18,031 9.02
TOTAL Mechanical Dredging	1.00	EA	127,583	30,306	12,631	17,052	0	3,814	191,385 191385.43
TOTAL Dredging Rivers	1.00	EA	127,583	30,306	12,631	17,052	0	3,814	191,385 191385.43
TOTAL Navigation, Ports & Harbors	1.00	EA	127,583	30,306	12,631	17,052	0	3,814	191,385 191385.43
TOTAL Snake River DMMS 99	1.00	EA	127,583	30,306	12,631	17,052	0	3,814	191,385 191385.43
TOTAL Dredging 2K cy Ice Harb Inwater	1.00	EA	127,583	30,306	12,631	17,052	0	3,814	191,385 191385.43

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM2IH: Dredging 2K cy Ice Harb Inwater - DEMS Dredging
PLANNING ESTIMATE

TIME 12:11:05
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NWM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPD ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT 00021H: Dredging 2K cy Ice Harb Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:11:05

CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 7.a

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DNM23M: Dredging 2K cy LoMo Inwater - DNM2 Dredging
PLANNING ESTIMATE

TIME 12:11:55

TITLE PAGE 1

Dredging 2K cy LoMo Inwater
DNM2 Dredging
of Snake River,
Lower Monumental Pool
with Inwater Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NMM99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT 00M21KM: Dredging 2K cy LoMo Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:11:55

TITLE PAGE 2

Project Description:

The Snake River, Lower Monumental Pool dredging area is located downstream of Little Goose Dam and near the confluence of the Palouse and Snake River confluence. All material assumed to be disposed of between Snake River Mile 42 to Snake River Mile 47.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 10cy clamshell dredges, with the use of scows for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to Little Goose Lock and Dam, approximately 194 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.

LABOR ID: MNW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS2KN: Dredging 2K cy LoMo Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:11:55
TITLE PAGE 3

Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

LABOR ID: MW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMM2EM: Dredging 2K cy LoMo Inwater - DMS Dredging
 PLANNING ESTIMATE
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:11:55
 SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	FOOH	MOOH	PROF Misc Tc	BOND	TOTAL COST	UNIT COST

01 Snake River DMS 99										
01.12 Navigation, Ports & Harbors										
01.12.06 Dredging Rivers										
01.12.06.01 Mechanical Dredging										
01.12.06.01.001- Mob. & Demob. Equipment										
01.12.06.01.001-01AA	Mob. & Demob. Excavation Dredges	1.00	JB	146,272	27,825	13,928	18,802	0	4,021	210,848 210848.01
TOTAL Mob. & Demob. Equipment		1.00	JB	146,272	27,825	13,928	18,802	0	4,021	210,848 210848.01
01.12.06.01.002- Dredge, Haul & Off-load Material										
01.12.06.01.002-02BB	Dredging, Haul Mat. to Disposal	2000.00	CY	13,040	2,481	1,242	1,676	0	358	18,797 9.40
TOTAL Dredge, Haul & Off-load Material		2000.00	CY	13,040	2,481	1,242	1,676	0	358	18,797 9.40
TOTAL Mechanical Dredging		1.00	EA	159,312	30,306	15,169	20,479	0	4,379	229,645 229644.90
TOTAL Dredging Rivers		1.00	EA	159,312	30,306	15,169	20,479	0	4,379	229,645 229644.90
TOTAL Navigation, Ports & Harbors		1.00	EA	159,312	30,306	15,169	20,479	0	4,379	229,645 229644.90
TOTAL Snake River DMS 99		1.00	EA	159,312	30,306	15,169	20,479	0	4,379	229,645 229644.90
TOTAL Dredging 2K cy LoMo Inwater		1.00	EA	159,312	30,306	15,169	20,479	0	4,379	229,645 229644.90

LABOR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D0042KM: Dredging 2K cy LoMo Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:11:55

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: 3MW99D EQUIP ID: RAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Zif. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS2KM: Dredging 2K cy LoHo Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:11:55
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

In-Water 8.a

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DPM4LG: Dredging 4K cy Goose Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:26:42
TITLE PAGE 1

Dredging 4K cy Goose Inwater
DMS Dredging
of Snake River,
Little Goose Pool
with Inwater Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: 36W99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DNN4LG: Dredging 4K cy Goose Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:26:42
TITLE PAGE 2

Project Description:

The Snake River, Little Goose Pool dredging area is located downstream of Lower Granite Dam and at Schultz Bar, located near Snake River Mile 100. All material assumed to be disposed of between Snake River Mile 71 to Snake River Mile 83.

Basis of Design:

Planning level estimate produced utilizing the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 10cy clamshell dredges, with the use of scoops for in-water disposal.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scoops has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to Lower Granite Lock and Dam, approximately 401 River Miles to allow contractors from Portland & Seattle to compete.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.

LABOR ID: MWW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT 0804LG: Dredging 4K cy Goose Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:26:42

TITLE PAGE 3

Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

LABOR ID: BKK99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMM4LG: Dredging 4K cy Goose Inwater - DMS Dredging
 PLANNING ESTIMATE
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:26:42

SUMMARY PAGE 1

	QUANTITY	UCM	TOTAL DIRECT	FOOH	HOCH	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01 Snake River DMS 99									
01.12 Navigation, Ports & Harbors									
01.12.06 Dredging Rivers									
01.12.06.01 Mechanical Dredging									
01.12.06.01.001- Mob. & Demob. Equipment									
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	155,506	27,006	14,601	19,711	0	4,143	220,968 220967.88
TOTAL Mob. & Demob. Equipment	1.00	JB	155,506	27,006	14,601	19,711	0	4,143	220,968 220967.88
01.12.06.01.002- Dredge, Haul & Off-load Material									
01.12.06.01.002-02BB Dredging, Haul Mat. to Disposal	4000.00	CY	19,000	3,100	1,784	2,408	0	506	26,998 6.75
TOTAL Dredge, Haul & Off-load Material	4000.00	CY	19,000	3,100	1,784	2,408	0	506	26,998 6.75
TOTAL Mechanical Dredging	1.00	EA	174,506	30,306	16,385	22,120	0	4,650	247,966 247966.13
TOTAL Dredging Rivers	1.00	EA	174,506	30,306	16,385	22,120	0	4,650	247,966 247966.13
TOTAL Navigation, Ports & Harbors	1.00	EA	174,506	30,306	16,385	22,120	0	4,650	247,966 247966.13
TOTAL Snake River DMS 99	1.00	EA	174,506	30,306	16,385	22,120	0	4,650	247,966 247966.13
TOTAL Dredging 4K cy Goose Inwater	1.00	EA	174,506	30,306	16,385	22,120	0	4,650	247,966 247966.13

LABCR ID: NMW99D EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM4LG: Dredging 4K cy Goose Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:26:42
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

Mon 14 Aug 2000
Eff Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D2M4LG: Dredging 4K cy Goose Inwater - DMS Dredging
PLANNING ESTIMATE

TIME 12:26:42
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland Summary

Dredged Material
Management Study
Dredging of Snake and Clearwater Rivers
Upland Disposal

Revision #2
8/31/01

Description	Years	Estimated Quantity	U/M	Total \$ Costs Each Year of Dredging
Item 1 - Confluence Dredging Snake & Clearwater Rivers				
Item 1.a Initial Construction of Chief Timothy Transfer Site and Page Creek Upland disposal Site, template dredge operation, and upland disposal at Chief Timothy	1	2,000,000	cy	\$12,313,000
Item 1.b Initial Construction of Chief Timothy Transfer Site RCC Cap, template dredge operation, and upland disposal at Page Creek	2	2,000,000	cy	\$21,095,000
Item 1.c Template dredge operation and upland disposal at Page Creek	3-20	2,000,000	cy	\$20,232,000
Item 1.d Template maintenance dredge operation and upland disposal at Page Creek	21-end	725,000	cy	\$8,309,000
Item 2 - Confluence Dredging Snake & Clearwater Rivers				
Item 2.a Initial Construction of Chief Timothy Transfer Site and Page Creek Upland Disposal Site, template dredge operation, and upland disposal at Chief Timothy	1	1,000,000	cy	\$8,798,000
Item 2.b Template dredge operation and upland disposal at Chief Timothy	2	1,000,000	cy	\$3,896,000
Item 2.c Initial Construction of Chief Timothy Transfer Site RCC Cap, template dredge operation, and upland disposal at Page Creek	3	1,000,000	cy	\$11,170,000
Item 2.d Template dredge operation and upland disposal at Page Creek	4-10	1,000,000	cy	\$10,307,000
Item 2.e Template maintenance dredge operation and upland disposal at Page Creek	11-end	325,000	cy	\$5,737,000
Item 3 - Confluence Dredging Snake & Clearwater Rivers				
Item 3.a Initial Construction Jose Upland Disposal Site, template dredge operation, and upland disposal at Joso	1	300,000	cy	\$9,738,000
Item 3.b Template dredge operation and upland disposal at Joso	2-20	300,000	cy	\$4,824,000
Item 3.c Initial Construction of Chief Timothy Transfer Site, template dredge operation, and upland disposal at Chief Timothy	21	300,000	cy	\$5,831,000
Item 3.d Template dredge operation and upland disposal at Chief Timothy	22-26	300,000	cy	\$1,682,000
Item 3.e Initial Construction of Page Creek Upland Disposal Site, template dredge operation, and disposal at Chief Timothy	27	300,000	cy	\$2,435,000

Dredged Material
Management Study
Dredging of Snake and Clearwater Rivers
Upland Disposal

Revision #2
8/31/01

Item 3.f	Initial Construction of Chief Timothy Transfer Site RCC Cap, template dredge operation, and upland disposal at Page Creek	28	300,000	cy	\$4,480,000
Item 3.g	Template dredge operation and upland disposal at Page Creek	29-end	300,000	cy	\$3,617,000

Item 4 - Confluence Dredging Snake & Clearwater Rivers

Item 4.a	Initial Construction Jose Upland Disposal Site, template maintenance dredge operation, and upland disposal at Joso	5	41,500	cy	\$3,199,000
Item 4.b	Template maintenance dredge operation and upland disposal at Joso	10	41,500	cy	\$1,000,000
Item 4.c	Template maintenance dredge operation and upland disposal at Joso	20	41,500	cy	\$1,000,000
Item 4.d	Template maintenance dredge operation and upland disposal at Joso	10-yr intervals - end	41,500	cy	\$1,000,000

Item 5 - Dredging McNary Pool

Item 5.a	Initial Construction Jose Upland Disposal Site, template maintenance dredge operation, and upland disposal at Joso	1	32,000	cy	\$2,882,000
Item 5.b	Template maintenance dredge operation and upland disposal at Joso	2-end at 2-yr intervals	32,000	cy	\$683,000

Item 6 - Dredging Ice Harbor Pool

Item 6.a	Template maintenance dredge operation and upland disposal at Joso	1-end at 2-yr intervals	2,000	cy	\$204,000
----------	---	-------------------------	-------	----	------------------

Item 7 - Dredging Lower Monumental Pool

Item 7.a	Template maintenance dredge operation and upland disposal at Joso	1-end at 2-yr intervals	2,000	cy	\$208,000
----------	---	-------------------------	-------	----	------------------

Item 8 - Dredging Little Goose Pool

Item 8.a	Template maintenance dredge operation and upland disposal at Joso	1-end at 2-yr intervals	4,000	cy	\$244,000
----------	---	-------------------------	-------	----	------------------

Dredged Material
Management Study
Dredging of Snake and Clearwater Rivers
Upland Disposal

Revision #2
8/31/01

Item 9 - Credging contaminated material

Item 9.a	Initial Construction Joso Contingency Upland Disposal Site, template maintenance dredge operation, and upland disposal at Joso	Initial	7,000	cy	\$11,613,000
Item 9.b	Template maintenance dredge operation and upland disposal at Joso	Subsequent Operations	7,000	cy	\$230,000

Note: Total Costs include Overhead and Profit.
Escalation and contingencies are not included.
Item #1 2,000,000 cy option requires a significant amount of Dredging Plant to complete project within construction window. From Historical information this is a high risk option.
Dependent on Contractor ability to provide equipment which could effect cost.

Points of Contact:
Lead Estimator - Karl Pankaskie (509)527-7517
Estimator - Julie Davin (509)527-7514

Upland 1 Proration

'PRORATING OF COST Lower Granite Pool 2,000,000 CY Annually

<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>
<u>2,000,000 cy @ Chief Timothy</u>								
Mechanical Dredging, River to Transfer Site (Chief Timothy)								
Costs	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624
Disposal (Page Creek)/Transfer (Chief Timothy) Site Development								
Costs	\$4,901,992	\$863,181	\$0	\$0	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Page Creek) from Transfer Site (Chief Timothy)								
Costs		\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859
<u>725,000 cy @ Chief Timothy</u>								
Mechanical Dredging, River to Transfer Site (Chief Timothy)								
Costs								
Transfer Material to Disposal Site (Page Creek) from Transfer Site (Chief Timothy)								
Costs	\$0	0	0	0	0	0	0	0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Construction Subtotal	\$4,901,992	\$863,181	\$0	\$0	\$0	\$0	\$0	\$0
O,M,R,R Subtotal	\$7,410,624	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483
	0							
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
<u>Totals</u>	<u>\$0.00</u>	<u>\$12,312,616</u>	<u>\$21,094,664</u>	<u>\$20,231,483</u>	<u>\$20,231,483</u>	<u>\$20,231,483</u>	<u>\$20,231,483</u>	<u>\$20,231,483</u>
<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>

<i>FY09</i>	<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>
\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624	\$7,410,624
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859	\$12,820,859
0	0	0	0	0	0	0	0	0	0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483	\$20,231,483
<i>FY09</i>	<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>

<i>FY19</i>	<i>FY20</i>	<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>
\$7,410,624	\$7,410,624								
\$0	\$0								
\$12,820,859	\$12,820,859	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
		\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907
0	0	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$20,231,483	\$20,231,483	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$20,231,483	\$20,231,483	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
<i>FY19</i>	<i>FY20</i>	<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>

<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>	<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907
\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>	<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>

<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>	<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907
\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>	<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>

<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>	<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907
\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>	<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>

<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>	<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907	\$3,635,907
\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205	\$4,672,205
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112	\$8,308,112
<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>	<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>

<i>FY73</i>	<i>FY74</i>	Subtotal 74 Years
		\$0

		\$148,212,480
		\$5,765,173
\$0	\$0	\$243,596,321

\$3,635,907	\$3,635,907	\$196,338,978
\$4,672,205	\$4,672,205	\$252,299,070
\$0	\$0	\$0
\$0	\$0	\$5,765,173
\$8,308,112	\$8,308,112	\$840,446,849
\$0	\$0	
\$8,308,112	\$8,308,112	\$846,212,022
<i>FY73</i>	<i>FY74</i>	<i>74 Years</i>

Upland 1.a.b.c

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT UMRU2M: Dredging 2-M CuY Confl. Upland D - DRMS Dredging
PLANNING ESTIMATE - 2,000,000 CV OF DREDGE MAT

TIME 11:35:35

TITLE PAGE 1

Dredging 2-M CuY Confl. Upland D
DRMS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Mynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT ID: Dredging 2-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 2,000,000 CY OF DREDGE MAT

TIME 11:15:35
TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of utilizing a transfer station near Snake River Mile 131, located near the Mouth of Alpova Creek where the material will be temporarily stored. The material will be rehandled from the Transfer Station to the final Disposal Area at the Page Creek - East Side Site. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating System (MCACES) and Cost Engineering Dredge Estimating Program (CEDEP).

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements. Construction of the Transfer Station and the Disposal Area will occur during year one.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal. The Transfer Station and the Disposal Area will be constructed during the first year. The first years dredging material will be used for development of the Transfer Station. After year one the dredging material will be offloaded from the barges on to the Transfer Site where the material will be allowed to dewater. The material may be moved from the Transfer Station to the final Disposal area throughout the remainder of the year.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMU2M: Dredging 2-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 2,000,000 CY OF DREDGE MAT

TIME 11:15:35
TITLE PAGE 3

normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:
Assume labor will be available within the project location. Dredging Plant
Equipment Mobilization will be from the Mouth of the Columbia River to the
Confluence of the Snake and Clearwater Rivers, approximately 461 River Miles
to allow contractors from Portland & Seattle to compete. All equipment is
considered owned - no rental equipment considered. All equipment other than
dredging plant rates were computed based on the EP 1110-1-8. All equipment
other than Dredging Plant mob and demob costs computed as 5% of the direct
costs.

Environmental Concerns:
Turbidity monitoring will be required during the dredging operation. Sieve
analysis testing for coarse grained and fine grained materials will be
required for determining location of disposal area to use. No overflow will
be allowed.

Contingencies:
Total costs include Overhead and Profit. Escalation and contingencies are
not included.

Effective dates for:
Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP),
Historical Dredging Equipment information, and EP 1110-1-8.

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMR22M: Dredging 2-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 2,000,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:35:35

SUMMARY PAGE 1

		QUANTITY UOM	TOTAL DIRECT	FOOH	MOON	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01	SNAKE RIVER DMS 99								
01.12	NAVIGATION, PORTS & HARBORS								
01.12.06	DREDGING RIVERS								
01.12.06.01	MECH DREDGING, RIVER TO TRANSFER								
01.12.06.01.001-	MOB. & DEMOB. AND PREWORK								
01.12.06.01.001-_01AA	Mob. & Demob. Excavation Dredges	1.00 JB	276,938	27,694	15,232	27,988	0	350,866	350866.39
	TOTAL MOB. & DEMOB. AND PREWORK	1.00 JB	276,938	27,694	15,232	27,988	0	350,866	350866.39
01.12.06.01.002-	DREDGE, HAUL & OFF-LOAD MATERIAL								
01.12.06.01.002-_02BB	Dredging & Haul Mat to Disposal	2000000 CY	3,700,000	370,000	203,500	373,931	0	4,687,712	2.34
01.12.06.01.002-_02EB	Offloading Barge, with Clamshell	2000000 CY	1,377,339	137,734	75,754	139,197	0	1,745,019	0.87
01.12.06.01.002-_02EF	Push Mat to Dry Area, by Dozer	2000000 CY	494,910	49,491	27,220	50,017	0	627,026	0.31
	TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL	2000000 CY	5,572,249	557,225	306,474	563,145	0	7,059,757	3.53
	TOTAL MECH DREDGING, RIVER TO TRANSFER	2000000 CY	5,849,187	584,919	321,705	591,134	0	7,410,624	3.71
01.12.06.02	TRANSFER MATERIAL TO DISPOSAL								
01.12.06.02.001-	HAUL MAT. TO DISPOSAL SITE								
01.12.06.02.001-_02AC	Load, Haul, Spread in Disposal S	2000000 BCY	9,684,899	1,452,735	556,882	906,325	0	12,698,594	6.35
	TOTAL HAUL MAT. TO DISPOSAL SITE	2000000 CY	9,684,899	1,452,735	556,882	906,325	0	12,698,594	6.35
01.12.06.02.002-	RESTORATION OF SITES								
01.12.06.02.002-_02AA	Upland Site, Hydro Seeding	12.00 AC	22,800	3,420	1,311	2,134	0	29,895	2491.23
01.12.06.02.002-_02AC	Upland Site, Top Soil, L.H.S	9100.00 BCY	23,824	3,574	1,370	2,229	0	31,238	3.43
01.12.06.02.002-_02BA	Transfer Site, Hydro Seeding	12.00 AC	22,800	3,420	1,311	2,134	0	29,895	2491.23
01.12.06.02.002-_02BC	Transfer Site, Top Soil, L.H.S	9100.00 BCY	23,824	3,574	1,370	2,229	0	31,238	3.43
	TOTAL RESTORATION OF SITES	24.00 AC	91,248	13,987	5,362	8,726	0	122,265	5094.37
	TOTAL TRANSFER MATERIAL TO DISPOSAL	2000000 CY	9,778,148	1,466,722	562,243	915,051	0	12,820,859	6.41
01.12.06.03	DISPOSAL/TRANSFER F2V, CHIEF TIM								
01.12.06.03.001-	TRANS.RIVER DIKE & SP BARGE SLIP								

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSU2M: Dredging 2-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 2,000,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:35:35

SUMMARY PAGE 2

		QUANTITY	UOM	TOTAL DIRECT	FOOH	MOON	PROF	Misc	Ta	BOND	TOTAL COST	UNIT COST	
01.12.06.03.001-02AA	T-RS Berm, Earth Fill, L.H.D.&C	40000.00	BCY	193,105	28,966	11,104	20,403	0	2,411	255,988	6.40		
01.12.06.03.001-02AB	T-RS Barge Tie-off, Sheet Piling	52000.00	SF	1,006,485	150,973	57,873	106,341	0	12,566	1,334,239	25.66		
01.12.06.03.001-02DB	T-RS Barge Tie-off, (Wood pole)	576.00	LF	22,883	3,432	1,316	2,418	0	204	30,314	52.66		
01.12.06.03.001-03AB	T-Barge Tie-off, Piling Anchr-Blk	780.00	CY	167,151	25,073	9,611	17,661	0	2,087	221,583	284.08		
TOTAL TRANS, RIVER DIKE & SP BARGE SLIP				2600.00	LF	1,389,624	208,444	79,903	146,822	0	17,350	1,842,144	708.52
01.12.06.03.002- TRANSFER DIKE, (LAND SIDE)													
01.12.06.03.002-02AA	T-Berm, Earth Fill, L.H.D.&C	56260.00	BCY	272,548	40,882	15,672	28,796	0	3,403	361,101	6.42		
01.12.06.03.002-02BA	T-Berm, Earth Fill, Geotextile	12250.00	SY	36,517	5,478	2,100	3,858	0	456	48,408	3.95		
01.12.06.03.002-02KK	T-Berm, Fence Galv	5300.00	LF	39,201	5,880	2,254	4,142	0	489	51,967	9.81		
01.12.06.03.002-02KE	T-Berm, R-Prot, RipRap Beddg, 6"Thk	520.00	CY	6,780	1,017	390	716	0	85	8,987	17.28		
01.12.06.03.002-02RR	T-Berm, R-Prot, RipRap Rock 2"Thk	2075.00	CY	76,339	11,451	4,390	8,066	0	953	101,198	48.77		
01.12.06.03.002-02TA	T-Berm, Seeding Earth Fill	2.50	ACR	4,750	713	273	502	0	59	6,297	2518.72		
TOTAL TRANSFER DIKE, (LAND SIDE)				5150.00	LF	436,135	65,420	25,078	46,080	0	5,445	578,159	112.26
01.12.06.03.003- TRANS, SETTLEMENTATION PONDS, 4 EA													
01.12.06.03.003-02AA	T-Berm, Earth Fill, Settling Pond	2800.00	BCY	13,265	1,990	763	1,402	0	166	17,584	6.28		
01.12.06.03.003-02KA	T-Berm, Earth Fill, Detentin Pond	26000.00	BCY	126,826	19,024	7,293	13,400	0	1,583	168,126	6.47		
01.12.06.03.003-03AA	T-Berm, S&D Pond, Overflow ConcStr	8.00	EA	50,724	7,609	2,917	5,359	0	633	67,242	8405.24		
01.12.06.03.003-03MA	T-Berm, S&D Pond, Pump Col ConcStr	4.00	EA	20,989	3,148	1,207	2,218	0	262	27,824	6955.97		
01.12.06.03.003-03OA	T-Berm, S&D Pond, Pump Pads	4.00	EA	19,883	2,982	1,143	2,101	0	248	26,358	6589.41		
TOTAL TRANS, SETTLEMENTATION PONDS, 4 EA				1.00	SF	231,687	34,753	13,322	24,479	0	2,893	307,134	307134.05
01.12.06.03.004- TRANS(BRIDGE)CRANE RAIL, UNL BARG													
01.12.06.03.004-02BA	T-BCR Set & Drive H-12x84 Columns	8400.00	LF	256,245	38,437	14,734	27,074	0	3,199	339,689	40.44		
01.12.06.03.004-03AA	T-BCR Elevated Concrete Beams	1640.00	CY	675,291	101,294	38,829	71,349	0	8,431	895,196	545.85		
01.12.06.03.004-05AA	T-BCR Crane Rails - Bridge Crane	4200.00	LF	140,877	21,131	8,100	14,884	0	1,759	186,752	44.46		
01.12.06.03.004-13AA	Purchased Crane Cost in Eq Rates	2.00	EA	0	0	0	0	0	0	0	0.01		
TOTAL TRANS(BRIDGE)CRANE RAIL, UNL BARG				2100.00	LF	1,072,414	160,862	61,664	113,307	0	13,389	1,421,617	676.97
01.12.06.03.005- BRIDGE FOR HIGHWAY CROSSING													
01.12.06.03.005-02AA	Ramps, Earthern Fill, L.H.D.&C	18600.00	BCY	88,972	13,346	5,116	9,401	0	1,111	117,946	6.34		
01.12.06.03.005-02AC	Ramps, Earthern Fill, Prep	560.00	BCY	1,253	188	72	132	0	16	1,661	2.97		
01.12.06.03.005-02BB	Ramps, Compt Gravel Fill, 6" Thk	560.00	CY	7,301	1,095	420	771	0	91	9,679	17.28		
01.12.06.03.005-03KP	Bridge & Abuts, Concr 30' W 46' L	1260.00	SF	126,000	18,900	7,245	13,313	0	1,573	167,031	132.56		
TOTAL BRIDGE FOR HIGHWAY CROSSING				1050.00	LF	223,526	31,529	12,853	23,617	0	2,791	296,316	282.21

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMU2M: Dredging 2-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 2,000,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:35:35

SUMMARY PAGE 3

		QUANTITY UOM	TOTAL DIRECT	FOOH	MOOH	PROP Misc Ta	BOND	TOTAL COST	UNIT COST
01.12.06.03.006- UPLAND DISPOSAL HAUL ROAD									
01.12.06.03.006-_02AA	Access Road, Clear & Grub	10.00 ACR	12,788	1,918	735	1,351	0	16,952	1695.21
01.12.06.03.006-_02AC	Access Road, Cut & Fill - L,H,S	75000.00 BCY	198,747	29,812	11,428	20,999	0	263,468	3.51
01.12.06.03.006-_02AE	Access Road, Earthen Fill, Prep	3100.00 BCY	6,935	1,040	399	733	0	9,193	2.97
01.12.06.03.006-_02BB	Access Road, Gravel Fill, 6"Thk	3100.00 CY	40,417	6,063	2,324	4,270	0	53,578	17.28
01.12.06.03.006-_02EA	Access Road, Culvert 18"Dia 10Ea	500.00 LF	11,324	1,699	651	1,197	0	15,012	30.02
01.12.06.03.006-_02EC	Access Road, Ditches	7700.00 LF	14,214	2,132	817	1,502	0	18,843	2.45
01.12.06.03.006-_02TA	Access Road, Seeding	5.00 ACR	9,500	1,425	546	1,004	0	12,594	2518.72
TOTAL UPLAND DISPOSAL HAUL ROAD		7000.00 LF	293,925	44,089	16,901	31,055	0	389,640	55.66
01.12.06.03.007- UPLAND DISPOSAL SITE DEVELOPMENT									
01.12.06.03.007-_02AA	D-Containment Berm, Dike	2700.00 CY	6,864	1,030	395	725	0	9,099	3.37
01.12.06.03.007-_02BA	D-Containment Berm, Geotextile	6800.00 SY	20,271	3,041	1,166	2,142	0	26,872	3.95
01.12.06.03.007-_02EA	D-Containment Berm, Culvert 12"Dia	280.00 LF	4,762	714	274	503	0	6,313	22.55
01.12.06.03.007-_02EC	D-Containment Berm, Culvert 18"Dia	500.00 LF	11,324	1,699	651	1,197	0	15,012	30.02
01.12.06.03.007-_02SA	D-Containment Berm, Top Soil	1000.00 CY	2,542	381	146	269	0	3,370	3.37
01.12.06.03.007-_02TA	D-Containment Berm, Seeding	2.50 ACR	4,750	713	273	502	0	6,297	2518.72
TOTAL UPLAND DISPOSAL SITE DEVELOPMENT		2000000 CY	50,513	7,577	2,905	5,337	0	66,963	0.03
TOTAL DISPOSAL/TRANSFER DEV, CHIEF TIM		2000000 CY	1,697,826	554,674	212,625	390,698	0	4,901,992	2.45
01.12.06.99 DISPOSAL/TRANSFER CAP, CHIEF TIM									
01.12.06.99.001- RCC COMPACTED CONCRETE CAP									
01.12.06.99.001-_02AB	RCC Prep, Grade and Compact Site	272997.00 SF	18,073	2,711	1,039	1,910	0	24,068	0.09
01.12.06.99.001-_02BB	RCC Compacted Gravel Fill, 6"Thk	5056.00 CY	65,924	9,889	3,791	6,965	0	87,790	17.36
01.12.06.99.001-_03BB	RCC Compacted Concrete, 1' Thick	10111.00 CY	564,189	84,628	32,441	59,610	0	751,323	74.31
TOTAL RCC COMPACTED CONCRETE CAP		10111.00 CY	648,186	97,228	37,271	68,485	0	863,181	85.37
TOTAL DISPOSAL/TRANSFER CAP, CHIEF TIM		272997.00 SF	648,186	97,228	37,271	68,485	0	863,181	3.16
TOTAL DREDGING RIVERS		2000000 CY	19,973,347	2,703,543	1,133,844	1,965,368	0	25,996,655	13.00
TOTAL NAVIGATION, PORTS & HARBORS			19,973,347	2,703,543	1,133,844	1,965,368	0	25,996,655	
TOTAL SNAKE RIVER DMS 99			19,973,347	2,703,543	1,133,844	1,965,368	0	25,996,655	
TOTAL Dredging 2-M CuY Confl. Upland D			19,973,347	2,703,543	1,133,844	1,965,368	0	25,996,655	

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
EEE Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DNMU2M: Dredging 2-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 2,000,000 CY OF DREDGE MAT

TIME 11:35:35
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLES OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSU2M: Dredging 2-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 2,000,000 CY OF DREDGE MAT

TIME 11:35:35
CONTENTS PAGE 1

SUMMARY REPORTS

SUMMARY PAGE

PROJECT INDIRECT SUMMARY - CSI ITEM.....1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 1.d

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D88067: Dredging 725tCuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 725,000 CY OF DREDGE MAT

TIME 11:41:09
TITLE PAGE 1

Dredging 725tCuY Confl. Upland D
DMS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS007: Dredging 725tCuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 725,000 CY OF DREDGE MAT

TIME 11:41:09

TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of utilizing a transfer station near Snake River Mile 131, located near the Mouth of Alpowa Creek where the material will be temporarily stored. The material will be rehandled from the Transfer Station to the final Disposal Area at the Page Creek - East Side Site. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating System (MCACES) and Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal. The dredging material will be offloaded from the barges on to the transfer site where the material will be allowed to dewater. The material may be moved from the Transfer Station to the final Disposal Area throughout the remainder of the year.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D89907: Dredging 725tCuY Confl. Upland D - D8MS Dredging
PLANNING ESTIMATE - 725,000 CY OF DREDGE MAT

TIME 11:41:09
TITLE PAGE 3

Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging plant rates were computed based on the EP 1110-1-8. All equipment other than Dredging Plant mob and demob costs computed as 5% of the direct costs.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Contingencies:

Total costs included Overhead and Profit. Escalation and contingencies are not included.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.

Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and Historical Dredging Equipment information.

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMU07: Dredging 725tCuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 725,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:41:09
SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	FOOH	MOOH	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01 SNAKE RIVER DMS 99										
01.12 NAVIGATION, PORTS & HARBORS										
01.12.06 DREDGING RIVERS										
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER										
01.12.06.01.001- MOB. & DEMOB. AND PREMORK										
01.12.06.01.001-01AA	Mob. & Demob. Excavation Dredges	1.00	JB	249,956	24,996	13,748	25,261	0	3,205	317,166 317165.57
TOTAL MOB. & DEMOB. AND PREMORK				1.00	JB	249,956	24,996	13,748	25,261	0 3,205 317,166 317165.57
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL										
01.12.06.01.002-02BB	Dredging & Haul Mat to Disposal	725000.00	CY	1,906,750	190,675	104,871	192,701	0	24,450	2,419,448 3.34
01.12.06.01.002-02EB	Offloading Barge, with Clamshell	725000.00	CY	521,382	52,138	28,676	52,692	0	6,686	651,573 0.91
01.12.06.01.002-02EP	Push Mat to Dry Area, by Dozer	725000.00	CY	187,346	18,735	10,304	18,934	0	2,402	237,720 0.33
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL				725000.00	CY	2,615,477	261,548	143,851	264,327	0 33,539 3,318,741 4.58
TOTAL MECH DREDGING, RIVER TO TRANSFER				725000.00	CY	2,865,433	286,543	157,599	289,588	0 36,744 3,635,907 5.02
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL										
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE										
01.12.06.02.001-02AC	Load, Haul, Spread in Disposal S	725000.00	BCY	3,510,963	526,641	201,880	328,560	0	43,885	4,611,933 6.36
TOTAL HAUL MAT. TO DISPOSAL SITE				725000.00	CY	3,510,963	526,644	201,880	328,560	0 43,885 4,611,933 6.36
01.12.06.02.002- RESTORATION OF SITES										
01.12.06.02.002-02AA	Upland Site, Hydro Seeding	5.00	AC	9,500	1,425	546	889	0	119	12,479 2495.80
01.12.06.02.002-02AC	Upland Site, Top Soil, L,H,S	4833.00	BCY	13,442	2,016	773	1,258	0	168	17,657 3.65
01.12.06.02.002-02BA	Transfer Site, Hydro Seeding	5.00	AC	9,500	1,425	546	889	0	119	12,479 2495.80
01.12.06.02.002-02BC	Transfer Site, Top Soil, L,H,S	4833.00	BCY	13,442	2,016	773	1,258	0	168	17,657 3.65
TOTAL RESTORATION OF SITES				10.00	AC	45,884	6,883	2,638	4,294	0 574 60,272 6027.22
TOTAL TRANSFER MATERIAL TO DISPOSAL				725000.00	CY	3,556,847	533,527	204,519	332,854	0 44,458 4,672,205 6.44
TOTAL DREDGING RIVERS				725000.00	CY	6,422,280	820,070	362,118	622,442	0 81,202 8,308,112 11.46
TOTAL NAVIGATION, PORTS & HARBORS						6,422,280	820,070	362,118	622,442	0 81,202 8,308,112

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMU07: Dredging 725tCuY Confl. Upland D - DMMIS Dredging
PLANNING ESTIMATE - 725,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:41:09

SUMMARY PAGE 2

	QUANTITY UOM	TOTAL DIRECT	FOOH	HOOR	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
TOTAL SNAKE RIVER DMMIS 99		6,422,280	820,070	362,118	622,442	0	81,202	8,308,112
TOTAL Dredging 725tCuY Confl. Upland D		6,422,280	820,070	362,118	622,442	0	81,202	8,308,112

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DBMU07: Dredging 725tCuY Confl. Upland D - DEMS Dredging
PLANNING ESTIMATE - 725,000 CY OF DREDGE MAT

TIME 11:41:09
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT D8MU07: Dredging 725tCuY Confl. Upland D - D8MS Dredging
PLANNING ESTIMATE - 725,000 CY OF DREDGE MAT

TIME 11:41:09
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 2 Proration

'PRORATING OF COST Lower Granite Pool 1,000,000 CY Annually

<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>
<u>1,000,000 cy @ Chief Timothy</u>									
Mechanical Dredging, River to Transfer Site (Chief Timothy)									
Costs	\$3,895,990	\$3,895,990	\$3,895,990	\$3,895,990	\$3,895,990	\$3,895,990	\$3,895,990	\$3,895,990	\$3,895,990
Disposal (Page Creek)/Transfer (Chief Timothy) Site Development									
Costs	\$4,901,992	\$0	\$863,181	\$0	\$0	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Page Creek) from Transfer Site (Chief Timothy)									
Costs			\$6,410,382	\$6,410,382	\$6,410,382	\$6,410,382	\$6,410,382	\$6,410,382	\$6,410,382
<u>325,000 cy @ Chief Timothy</u>									
Mechanical Dredging, River to Transfer Site (Chief Timothy)									
Costs									
Transfer Material to Disposal Site (Page Creek) from Transfer Site (Chief Timothy)									
Costs	\$0	0	0	0	0	0	0	0	0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Construction Subtotal	\$4,901,992	\$0	\$863,181	\$0	\$0	\$0	\$0	\$0	\$0
O,M,R,R,R Subtotal	\$3,895,990	\$3,895,990	\$10,306,372	\$10,306,372	\$10,306,372	\$10,306,372	\$10,306,372	\$10,306,372	\$10,306,372
	0								
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
<u>Totals</u>	\$0.00	\$8,797,982	\$3,895,990	\$11,169,553	\$10,306,372	\$10,306,372	\$10,306,372	\$10,306,372	\$10,306,372
<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>

<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>
\$3,895,990										
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$6,410,382	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682
0	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$10,306,372	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$10,306,372	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>

<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682
\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>

<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682
\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>

<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682
\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>

<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682
\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240
<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>

<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	Subtotal 74 Years
						\$0
						\$38,959,900
						\$5,765,173
\$0	\$0	\$0	\$0	\$0	\$0	\$51,283,056
\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$1,818,682	\$116,395,648
\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$3,917,558	\$250,723,712
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$5,765,173
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$457,362,316
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$5,736,240	\$463,127,489
<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	74 Years

Upland 2.a.b.c.d

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMU1M: Dredging 1-M CuY Confl. Upland D - DMM5 Dredging
PLANNING ESTIMATE - 1,000,000 CY OF DREDGE MAT

TIME 11:39:02

TITLE PAGE 1

Dredging 1-M CuY Confl. Upland D
DMM5 Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Nynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

M C A C E S F O R W I N D O W S
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSNM: Dredging 1-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 1,000,000 CY OF DREDGE MAT

TIME 11:39:02
TITLE PAGE 2

Project Description: The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of utilizing a transfer station near Snake River Mile 131, located near the Mouth of Alpowa Creek where the material will be temporarily stored. The material will be rehandled from the Transfer Station to the final Disposal Area at the Page Creek - East Side Site. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design: Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating System (MCACES) and Cost Engineering Dredge Estimating Program (CEDEP)

Overtime: Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows: Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements. Construction of the Transfer Station and the Disposal Area will occur during years one and two.

Sub Contracting Plan: No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access: It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology: Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal. The Transfer Station and the Disposal area will be constructed during the first two years. The first two years dredging material will be used for development of the Transfer Station. After year two the dredging material will be offloaded from the barges on to the Transfer Station site where the material will be allowed to dewater. The material may be moved from the Transfer Station to the final Disposal Area throughout the remainder of the year.

Conditions: This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability &
Distance Traveled: Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DPMUIM: Dredging 1-N CuY Conf1, Upland D - DMS Dredging
PLANNING ESTIMATE - 1,000,000 CY OF DREDGE MAT

TIME 11:19:02
TITLE PAGE 3

River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than the dredging plant rates were computed based on the EP 1110-1-8. All equipment other than Dredging Plant mob and demob costs computed as 5% of the direct costs.

Environmental Concerns: Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Contingencies:
Total costs include Overhead and Profit. Escalation and contingencies are not included.

Effective dates for:
Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs
(CEDEP) and Historical Dredging Equipment information.

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DRUMM: Dredging 1-M CuY Confl. Upland D - DRMS Dredging
PLANNING ESTIMATE - 1,000,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:39:02

SUMMARY PAGE 1

		QUANTITY UOM	TOTAL DIRECT	PGOH	MOON	PROF	Misc Ta	BCND	TOTAL COST	UNIT COST

01 SNAKE RIVER DRMS 99										
01.12 NAVIGATION, PORTS & HARBORS										
01.12.06 DREDGING RIVERS										
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER										
01.12.06.01.001- MOB. & DEMOB. AND PREWORK										
01.12.06.01.001-01AA	Mob. & Demob. Excavation Dredges	1.00 JB	275,294	27,529	15,141	27,822	0	3,467	349,254	349253.90
TOTAL MOB. & DEMOB. AND PREWORK		1.00 JB	275,294	27,529	15,141	27,822	0	3,467	349,254	349253.90
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL										
01.12.06.01.002-02BB	Dredging & Haul Mat to Disposal	1000000 CY	1,860,000	186,000	102,300	187,976	0	23,427	2,359,704	2.36
01.12.06.01.002-02EB	Offloading Barge, with Clamshell	1000000 CY	688,205	68,821	37,851	69,552	0	8,668	873,097	0.87
01.12.06.01.002-02EF	Push Mat to Dry Area, by Dozer	1000000 CY	247,455	24,746	13,610	25,008	0	3,117	313,936	0.31
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL		1000000 CY	2,795,660	279,566	153,761	282,536	0	35,212	3,546,736	3.55
TOTAL MECH DREDGING, RIVER TO TRANSFER		1000000 CY	3,070,954	307,053	168,902	310,358	0	38,680	3,895,990	3.90
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL										
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE										
01.12.06.02.001-02AC	Load, Haul, Spread in Disposal S	1000000 BCY	4,841,561	726,234	278,390	453,079	0	56,240	6,355,505	6.36
TOTAL HAUL MAT. TO DISPOSAL SITE		1000000 CY	4,841,561	726,234	278,390	453,079	0	56,240	6,355,505	6.36
01.12.06.02.002- RESTORATION OF SITES										
01.12.06.02.002-02AA	Upland Site, Hydro Seeding	5.00 AC	9,500	1,425	546	889	0	110	12,471	2494.12
01.12.06.02.002-02AC	Upland Site, Top Soil, L,H,S	4000.00 BCY	11,402	1,710	656	1,067	0	132	14,968	3.74
01.12.06.02.002-02BA	Transfer Site, Hydro Seeding	5.00 AC	9,500	1,425	546	889	0	110	12,471	2494.12
01.12.06.02.002-02BC	Transfer Site, Top Soil, L,H,S	4000.00 BCY	11,402	1,710	656	1,067	0	132	14,968	3.74
TOTAL RESTORATION OF SITES		10.00 AC	41,805	6,271	2,404	3,912	0	486	54,877	5487.72
TOTAL TRANSFER MATERIAL TO DISPOSAL		1000000 CY	4,883,366	732,505	280,794	456,992	0	56,726	6,410,382	6.41
01.12.06.03 DISPOSAL/TRANSFER DEV. CHIEF TIM										
01.12.06.03.001- TRANS.RIVER DIKE & SP BARGE SLIP										

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMUIM: Dredging 1-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 1,000,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:39:02
SUMMARY PAGE 2

		QUANTITY	UOM	TOTAL DIRECT	FOOH	HOOR	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01.12.06.03.001-.02AA	T-RS Berm, Earth Fill, L.H.D.&C	40000.00	BCY	193,105	28,966	11,104	20,403	0	2,411	255,989
01.12.06.03.001-.02AB	T-RS Barge Tie-off, Sheet Piling	52000.00	SF	1,006,485	150,973	57,873	106,341	0	12,566	1,334,239
01.12.06.03.001-.02DB	T-RS Barge Tie-off, (Wood pole)	576.00	LF	22,883	3,432	1,316	2,438	0	286	30,334
01.12.06.03.001-.03AB	T-Barge Tie-off, Piling Anchr-Blk	780.00	CY	167,151	25,073	9,611	17,661	0	2,087	221,583
TOTAL TRANS, RIVER DIKE & SP BARGE SLIP		2600.00	LF	1,389,624	208,444	79,903	146,822	0	17,350	1,842,144
01.12.06.03.002- TRANSFER DIKES, (LAND SIDE)										
01.12.06.03.002-.02AA	T-Berm, Earth Fill, L.H.D.&C	56260.00	BCY	272,548	40,882	15,672	28,796	0	3,403	361,301
01.12.06.03.002-.02BA	T-Berm, Earth Fill, Geotextile	12250.00	SY	36,517	5,478	2,100	3,858	0	456	48,408
01.12.06.03.002-.02KK	T-Berm, Fence Galv.	5300.00	LF	39,201	5,880	2,254	4,142	0	489	51,967
01.12.06.03.002-.02RE	T-Berm, R-Prot, RipRap Beddg, 6"Thk	520.00	CY	6,780	1,017	390	716	0	85	8,987
01.12.06.03.002-.02RR	T-Berm, R-Prot, RipRap Rock 2'Thk	2075.00	CY	76,339	11,451	4,390	8,066	0	953	101,198
01.12.06.03.002-.02TA	T-Berm, Seeding Earth Fill	2.50	ACR	4,750	713	273	502	0	59	6,297
TOTAL TRANSFER DIKES, (LAND SIDE)		5150.00	LF	436,135	65,420	25,078	46,080	0	5,445	578,159
01.12.06.03.003- TRANS.SETTLEMENTATION PONDS, 4 EA										
01.12.06.03.003-.02AA	T-Berm, Earth Fill, Settling Pond	2800.00	BCY	13,265	1,990	763	1,402	0	166	17,584
01.12.06.03.003-.02KA	T-Berm, Earth Fill, Detentin Pond	26000.00	BCY	126,826	19,024	7,293	13,400	0	1,583	168,126
01.12.06.03.003-.03AA	T-Berm, S&D Pond, Overflow Conc Str	8.00	EA	50,724	7,609	2,917	5,359	0	633	67,242
01.12.06.03.003-.03MA	T-Berm, S&D Pond, Pump Col ConcStr	4.00	EA	20,989	3,148	1,207	2,218	0	262	27,824
01.12.06.03.003-.03OA	T-Berm, S&D Pond, Pumps Pads	4.00	EA	19,883	2,982	1,143	2,101	0	248	26,358
TOTAL TRANS.SETTLEMENTATION PONDS, 4 EA		1.00	SF	231,687	34,753	13,322	24,479	0	2,893	307,134
01.12.06.03.004- TRANS(BRIDGE)CRANE RAIL, UNL BARG										
01.12.06.03.004-.02BA	T-BCR Set & Drive N-12x84 Columns	8400.00	LF	256,245	38,437	14,734	27,074	0	3,199	339,683
01.12.06.03.004-.03AA	T-BCR Elevated Concrete Beams	1640.00	CY	675,291	101,294	38,829	71,349	0	8,431	895,196
01.12.06.03.004-.05AA	T-BCR Crane Rails - Bridge Crane	4200.00	LF	140,877	21,111	8,100	14,884	0	1,759	186,752
01.12.06.03.004-.13AA	Purchased Crane Cost in Eq Rates	2.00	EA	0	0	0	0	0	0	0
TOTAL TRANS(BRIDGE)CRANE RAIL, UNL BARG		2100.00	LF	1,072,414	160,862	61,664	113,307	0	13,389	1,421,637
01.12.06.03.005- BRIDGE FOR HIGHWAY CROSSING										
01.12.06.03.005-.02AA	Ramps, Earthen Fill, L.H.D.&C	18600.00	BCY	88,972	13,346	5,116	9,401	0	1,111	117,946
01.12.06.03.005-.02AC	Ramps, Earthen Fill, Prep	560.00	BCY	1,253	188	72	132	0	16	1,661
01.12.06.03.005-.02BN	Ramps, Compst Gravel Fill, 6" Thk	560.00	CY	7,301	1,095	420	771	0	91	9,679
01.12.06.03.005-.03KP	Bridge & Abuts, Concr 30'W 46'L	1260.00	SF	126,000	18,900	7,245	13,313	0	1,573	167,031
TOTAL BRIDGE FOR HIGHWAY CROSSING		1050.00	LF	223,526	33,529	12,853	23,617	0	2,791	296,316

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMUIM: Dredging I-M CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 1,000,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:39:02

SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	FOOH	HDOH	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01.12.06.03.006- UPLAND DISPOSAL HAUL ROAD										
01.12.06.03.006-02AA	Access Road, Clear & Grub	10.00	ACR	12,788	1,918	735	1,351	0	160	16,952
01.12.06.03.006-02AC	Access Road, Cut & Fill - L.M.S	75000.00	BCY	198,747	29,812	11,428	20,999	0	2,481	263,468
01.12.06.03.006-02AE	Access Road, Earthen Fill, Prep	3100.00	BCY	6,935	1,040	399	733	0	87	9,193
01.12.06.03.006-02BB	Access Road, Gravel Fill, 6"Thk	3100.00	CY	40,417	6,063	2,324	4,270	0	505	53,578
01.12.06.03.006-02EA	Access Road, Culvert 18"Dia 10Ea	500.00	LF	11,324	1,699	651	1,197	0	141	15,012
01.12.06.03.006-02EC	Access Road, Ditches	7700.00	LF	14,214	2,132	817	1,502	0	177	18,843
01.12.06.03.006-02TA	Access Road, Seeding	5.00	ACR	9,500	1,425	546	1,004	0	119	12,594
TOTAL UPLAND DISPOSAL HAUL ROAD				293,925	44,089	16,901	31,055	0	3,670	389,640
01.12.06.03.007- UPLAND DISPOSAL SITE DEVELOPMENT										
01.12.06.03.007-02AA	D-Containment Berm, Dike	2700.00	CY	6,864	1,030	395	725	0	86	9,099
01.12.06.03.007-02BA	D-Containment Berm, Geotextile	6800.00	SY	20,271	3,041	1,166	2,142	0	253	26,872
01.12.06.03.007-02EA	D-Containment Berm, Culvert 12"Dia	280.00	LF	4,762	714	274	503	0	59	6,313
01.12.06.03.007-02EC	D-Containment Berm, Culvert 18"Dia	500.00	LF	11,324	1,699	651	1,197	0	141	15,012
01.12.06.03.007-02SA	D-Containment Berm, Top Soil	1000.00	CY	2,542	381	146	269	0	32	3,370
01.12.06.03.007-02TA	D-Containment Berm, Seeding	2.50	ACR	4,750	713	273	502	0	59	6,297
TOTAL UPLAND DISPOSAL SITE DEVELOPMENT				50,513	7,577	2,905	5,337	0	631	66,963
TOTAL DISPOSAL/TRANSFER DEV, CHIEF TIM				3,697,826	554,674	212,625	390,698	0	46,169	4,901,992
01.12.06.99 DISPOSAL/TRANSFER CAP, CHIEF TIM										
01.12.06.99.001- RCC COMPACTED CONCRETE CAP										
01.12.06.99.001-02AB	RCC Prep, Grade and Compact Site	272997.00	SF	18,073	2,711	1,019	1,910	0	335	24,068
01.12.06.99.001-02BB	RCC Compacted Gravel Fill, 6"Thk	5056.00	CY	65,924	9,889	3,791	6,965	0	1,222	87,790
01.12.06.99.001-03BB	RCC Compacted Concrete, 1' Thick	10111.00	CY	564,189	84,628	32,441	59,610	0	10,455	751,323
TOTAL RCC COMPACTED CONCRETE CAP				648,186	97,228	37,271	68,485	0	12,012	863,181
TOTAL DISPOSAL/TRANSFER CAP, CHIEF TIM				648,186	97,228	37,271	68,485	0	12,012	863,181
TOTAL DREDGING RIVERS				12,300,332	1,691,502	699,592	1,226,533	0	153,586	16,071,544
TOTAL NAVIGATION, PORTS & HARBORS				12,300,332	1,691,502	699,592	1,226,533	0	153,586	16,071,544
TOTAL SNAKE RIVER DMS 99				12,300,332	1,691,502	699,592	1,226,533	0	153,586	16,071,544
TOTAL Dredging I-M CuY Confl. Upland D				12,300,332	1,691,502	699,592	1,226,533	0	153,586	16,071,544

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP998A

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DNMUM: Dredging 1-M CuY Confl. Upland D - DMMS Dredging
PLANNING ESTIMATE - 1,000,000 CY OF DREDGE MAT

TIME 11:39:02
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

Mon 14 Aug 2000
Est. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DESIGN: Dredging 1-M CuY Confl. Upland D - DONS Dredging
PLANNING ESTIMATE - 1,000,000 CY OF DREDGE MAT

TIME 11:39:02
CONTENTS PAGE 1

SUMMARY REPORTS

SUMMARY PAGE

PROJECT INDIRECT SUMMARY - CSI ITEM.....1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 2.e

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DB0004: Dredging 325tCuY Confl. Upland D - DB06S Dredging
PLANNING ESTIMATE - 325,000 CY OF DREDGE MAT

TIME 11:42:36
TITLE PAGE 1

Dredging 325tCuY Confl. Upland D
DB06S Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

TRACES FOR WINDOWS
Release 1.2c

TRACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DPMU04: Dredging J25tCuY Confl. Upland D - DMMS Dredging
PLANNING ESTIMATE - 325,000 CY OF DREDGE MAT

TIME 11:42:36
TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of utilizing a transfer station near Snake River Mile 131, located near the Mouth of Alpowa Creek where the material will be temporarily stored. The material will be rehandled from the Transfer Station to the final Disposal Area at the Page Creek - East Side Site. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating System (MCACES) and Cost Engineering Dredge Estimating Program (CEDDP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal. The dredging material will be offloaded from the barges on to the transfer site where the material will be allowed to dewater. The material may be moved from the Transfer Station to the final Disposal Area throughout the remainder of the year.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMU04: Dredging 325tCuY Confl. Upland D - DMNS Dredging
PLANNING ESTIMATE - 325,000 CY OF DREDGE MAT

TIME 11:42:36
TITLE PAGE 3

Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 461 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging plant rates were computed based on the EP 1110-1-8. All equipment other than Dredging Plant mob and demob costs computed as 5% of the direct costs.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Contingencies:

Total costs include Overhead and Profit. Escalation and contingencies are not included.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.

Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and Historical Dredging Equipment information.

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMMU04: Dredging 325tCuY Confl. Upland D - DMM5 Dredging
 PLANNING ESTIMATE - 125,000 CY OF DREDGE MAT
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:42:36

SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	FOOH	MOOH	PROF	Misc	Ta	BOND	TOTAL COST	UNIT COST	

01 SNAKE RIVER DMM5 99													
01.12 NAVIGATION, PORTS & HARBORS													
01.12.06 DREDGING RIVERS													
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER													
01.12.06.01.001- MOB. & DEMOB. AND PREMORK													
01.12.06.01.001-01AA	Mob. & Demob. Excavation Dredges	1.00	JB	249,956	24,996	13,748	25,261	0	1,751		317,711	317711.39	
TOTAL MOB. & DEMOB. AND PREMORK				1.00	JB	249,956	24,996	13,748	25,261	0	1,751	317,711	317711.39
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL													
01.12.06.01.002-02BB	Dredging & Haul Mat to Disposal	325000.00	CY	861,250	86,125	47,369	87,040	0	12,925		1,094,708	3.37	
01.12.06.01.002-02EB	Offloading Barge, with Clamshell	325000.00	CY	235,133	23,513	12,932	23,763	0	3,529		298,870	0.92	
01.12.06.01.002-02EF	Push Mat to Dry Area, by Dozer	325000.00	CY	84,489	8,449	4,647	8,539	0	1,268		107,392	0.33	
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL				325000.00	CY	1,180,872	118,087	64,948	119,342	0	17,721	1,500,970	4.62
TOTAL MECH DREDGING, RIVER TO TRANSFER				325000.00	CY	1,430,828	143,083	78,696	144,603	0	21,472	1,818,682	5.60
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL													
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE													
01.12.06.02.001-02AC	Load, Haul, Spread in Disposal S	325000.00	BCY	1,574,721	236,208	90,546	147,364	0	23,945		2,072,785	6.38	
TOTAL HAUL MAT. TO DISPOSAL SITE				325000.00	CY	1,574,721	236,208	90,546	147,364	0	23,945	2,072,785	6.38
01.12.06.02.002- RESTORATION OF SITES													
01.12.06.02.002-02AA	Upland Site, Hydro Seeding	2.50	AC	4,750	713	273	445	0	72		6,252	2500.95	
01.12.06.02.002-02AC	Upland Site, Top Soil, L,H,S	2167.00	BCY	5,161	774	297	483	0	78		6,793	3.13	
01.12.06.02.002-02BA	Transfer Site, Hydro Seeding	2.50	AC	4,750	713	273	445	0	72		6,252	2500.95	
01.12.06.02.002-02BC	Transfer Site, Top Soil, L,H,S	2167.00	BCY	5,161	774	297	483	0	78		6,793	3.13	
TOTAL RESTORATION OF SITES				5.00	AC	19,822	2,973	1,140	1,855	0	301	26,091	5218.19
TOTAL TRANSFER MATERIAL TO DISPOSAL				325000.00	CY	1,594,543	239,181	91,686	149,219	0	24,246	2,098,876	6.46
TOTAL DREDGING RIVERS				325000.00	CY	3,025,371	382,264	170,382	293,822	0	45,718	3,917,558	12.05
TOTAL NAVIGATION, PORTS & HARBORS						3,025,371	382,264	170,382	293,822	0	45,718	3,917,558	

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Est. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMU04: Dredging 325tCuY Confl. Upland D - DMM5 Dredging
PLANNING ESTIMATE - 325,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:42:36

SUMMARY PAGE 2

	QUANTITY UOM	TOTAL DIRECT	FOOH	MOOH	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
TOTAL SNAKE RIVER DMM5 99		3,025,371	382,264	170,382	293,822	0	45,718	3,917,558
TOTAL Dredging 325tCuY Confl. Upland D		3,025,371	382,264	170,382	293,822	0	45,718	3,917,558

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DEMU04: Dredging 325tCuY Confl. Upland D - DEMS Dredging
PLANNING ESTIMATE - 325,000 CY OF DREDGE MAT

TIME 11:42:36

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DRMSU04: Dredging 325tCuY Confl. Upland D - DRMS Dredging
PLANNING ESTIMATE - 325,000 CY OF DREDGE MAT

TIME 11:42:36
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

Mc Detailed Estimate...

Mc Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 3 Proration

'PRORATING OF COST Lower Granite Pool 300,000 CY Annually

<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>
300,000 cy @ JOSO									
Mechanical Dredging, River to Transfer Site (Joso)									
Costs	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594
Disposal (Joso) Site Development									
Costs	\$4,913,439	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Joso)									
Costs	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360
300,000 cy @ CHIEF TIMOTHY									
Mechanical Dredging, River to Transfer Site (Chief Timothy)									
Costs	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Transfer (Chief Timothy) Site Development									
Costs	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Page Creek) from Transfer Site (Chief Timothy)									
Costs			\$0	\$0	\$0	\$0	\$0	\$0	\$0
Develop Page Creek Upland Disposal Site									
Costs	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Construction Subtotal	\$4,913,439	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
O,M,R,R,R Subtotal	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954
	0								
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Totals	\$0.00	\$9,737,393	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954
<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>

<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>
\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594	\$2,884,594
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360	\$1,939,360
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954	\$4,823,954
<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>

<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357
\$4,149,074							\$863,181				
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734
\$0	\$0	\$0	\$0		\$0	\$752,919	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$4,149,074	\$0	\$0	\$0	\$0	\$0	\$752,919	\$863,181	\$0	\$0	\$0	\$0
\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$5,830,431	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$2,434,276	\$4,479,272	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091
<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>

<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357
\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091
<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>

<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357
\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091
<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>

<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357
\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091
<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>

<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	Subtotal 74 Years
						\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$57,691,880
\$0	\$0	\$0	\$0	\$0	\$0	\$4,913,439
\$0	\$0	\$0	\$0	\$0	\$0	\$38,787,200
\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$1,681,357	\$90,793,278
						\$5,012,255
\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$1,934,734	\$90,932,498
\$0	\$0	\$0	\$0	\$0	\$0	\$752,919
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$10,678,613
\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$278,204,856
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$3,616,091	\$288,883,469
<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	74 Years

Upland 3.a.b

Mon 14 Aug 2000
Eff. Date: 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSST: Dredging JhT CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 100,000 CY OF DREDGE MAT

TIME 11:50:14
TITLE PAGE 1

Dredging JhT CuY Confl.Upland#29
DMS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Devin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSJ7: Dredging 1st Cuy Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 300,000 CY OF DREDGE MAT

TIME 11:50:34

TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of utilizing a Disposal Area at Joso near river mile 56. The Disposal Area is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing MICRO Computer Aided Cost Estimating Program (MCACES) and the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal. Construction of the Disposal Area will occur during the first year. The dredging material will be offloaded from the barges on to the Disposal Area.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS3T: Dredging 1HT CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 100,000 CY OF DREDGE MAT

TIME 11:50:14
TITLE PAGE 3

plant rates were computed based on the EP 1110-1-8. All equipment other than dredging plant mob and demob costs computed as 5% of the direct costs.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Contingencies:

Total costs include Overhead and Profit. Escalation and contingencies are not included.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 1/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and Historical Dredging Equipment information.

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS3T: Dredging 3ht CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 300,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:50:34
SUMMARY PAGE 1

	QUANTITY	UCM	TOTAL DIRECT	FOOM	HOOM	PROP	Misc	Ta	BOND	TOTAL COST	UNIT COST
01 SNAKE RIVER DMS 99											
01.12 NAVIGATION, PORTS & HARBORS											
01.12.06 DREDGING RIVERS											
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER											
01.12.06.01.001- MOB. & DEMOB. AND PREWORK											
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	249,305	24,931	13,712	25,195	0	3,419	316,561	316561.22	
TOTAL MOB. & DEMOB. AND PREWORK	1.00	JB	249,305	24,931	13,712	25,195	0	3,419	316,561	316561.22	
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL											
01.12.06.01.002-02BB Dredging & Haul Mat to Transfer	300000.00	CY	1,488,000	148,800	81,840	150,381	0	20,404	1,889,425	6.30	
01.12.06.01.002-02EB Off Loading Barge, W/Clamshell	300000.00	CY	514,431	51,443	29,394	54,011	0	7,328	678,607	2.26	
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL	300000.00	CY	2,022,431	202,243	111,234	204,392	0	27,732	2,568,032	8.56	
TOTAL MECH DREDGING, RIVER TO TRANSFER	300000.00	CY	2,271,736	227,174	124,945	229,587	0	31,151	2,884,594	9.62	
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL											
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE											
01.12.06.02.001-02AA Load, Haul, Dump & Compact D-Mat	300000.00	BCY	1,321,381	198,207	182,351	170,194	0	22,140	1,894,273	6.31	
TOTAL HAUL MAT. TO DISPOSAL SITE	300000.00	CY	1,321,381	198,207	182,351	170,194	0	22,140	1,894,273	6.31	
01.12.06.02.002- RESTORATION-TRANSFER/DISPL SITES											
01.12.06.02.002-02AA Transfer Site, Hydro Seeding	2.00	AC	6,000	900	828	773	0	101	8,601	4300.67	
01.12.06.02.002-02BA Load, Haul, Dump & Compact T-Soil	2000.00	BCY	9,726	1,459	1,342	1,253	0	163	13,942	6.97	
01.12.06.02.002-02KA Disposal Site, Hydro Seeding	2.00	AC	6,000	900	828	773	0	101	8,601	4300.67	
01.12.06.02.002-02KB Load, Haul, Dump & Compact T-Soil	2000.00	BCY	9,726	1,459	1,342	1,253	0	163	13,942	6.97	
TOTAL RESTORATION-TRANSFER/DISPL SITES	4.00	AC	31,452	4,718	4,340	4,051	0	527	45,088	11271.91	
TOTAL TRANSFER MATERIAL TO DISPOSAL	300000.00	CY	1,352,833	202,925	186,691	174,245	0	22,667	1,939,360	6.46	
01.12.06.03 DISPOSAL/TRANSFER DEVELOPMENT #29											
01.12.06.03.001- RIVER SIDE DIKE & WE BARGE SLIP											

LABOR ID: NAT99A EQUIP 1c: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS3T: Dredging JHT CuY Confl. Upland#25 - DMS Dredging
PLANNING ESTIMATE - 300,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:50:34

SUMMARY PAGE 2

			QUANTITY UOM	TOTAL DIRECT	FOOH	MOOH	PROF Misc Ta	BOND	TOTAL COST	UNIT COST		
01.12.06.03.001-02AA			RS Berm, Earthern Fill, L.H.D.&C	5000.00 BCY	24,600	3,690	1,414	2,599	0	307	32,610	6.52
01.12.06.03.001-02AB			RS Barge Tie-off, Sheet Piling	70000.00 SF	1,354,884	203,233	77,906	143,152	0	16,908	1,796,082	25.66
01.12.06.03.001-02DB			RS Barge Tie-off, (Wood pole) 509c	380.00 LP	15,096	2,264	868	1,595	0	188	20,012	52.66
01.12.06.03.001-02KB			RS Exc Unloading Area, W/Clamshell	38890.00 CY	46,796	7,019	2,691	4,944	0	584	62,034	1.60
01.12.06.03.001-03AB			Barge Tie-off, Piling Anchr-Block	525.00 CY	113,039	16,956	6,500	11,943	0	1,411	149,849	285.43
TOTAL RIVER SIDE DIKE & WE BARGE SLIP			1750.00 LP	1,554,415	233,162	89,379	164,234	0	19,398	2,060,587	1177.48	
01.12.06.03.002- RIVER SIDE DIKE & EE BARGE SLIP												
01.12.06.03.002-02AA			RS Berm, Earthern Fill, L.H.D.&C	5000.00 BCY	24,600	3,690	1,414	2,599	0	307	32,610	6.52
01.12.06.03.002-02AB			RS Barge Tie-off, Sheet Piling	70000.00 SF	1,354,884	203,233	77,906	143,152	0	16,908	1,796,082	25.66
01.12.06.03.002-02DB			RS Barge Tie-off, (Wood pole) 509c	380.00 LP	15,096	2,264	868	1,595	0	188	20,012	52.66
01.12.06.03.002-02KB			RS Exc Unloading Area, W/Clamshell	38890.00 CY	46,796	7,019	2,691	4,944	0	584	62,034	1.60
01.12.06.03.002-03AB			Barge Tie-off, Piling Anchr-Block	525.00 CY	113,039	16,956	6,500	11,943	0	1,411	149,849	285.43
TOTAL RIVER SIDE DIKE & EE BARGE SLIP			1750.00 LP	1,554,415	233,162	89,379	164,234	0	19,398	2,060,587	1177.48	
01.12.06.03.003- TRANSFER SITE (WEST END) DIKES												
01.12.06.03.003-A02A			TRANS Containment Berm, Dike Exc	200.00 CY	508	76	29	54	0	6	674	3.37
01.12.06.03.003-A02B			TRANS Containment Berm, Geotextile	820.00 SY	2,444	367	141	258	0	31	3,240	3.95
01.12.06.03.003-A02S			TRANS Containment Berm, Top Soil	270.00 CY	686	103	39	73	0	9	910	3.37
01.12.06.03.003-A02T			TRANS Containment Berm, Seeding	1.00 ACR	3,500	525	201	370	0	44	4,640	4639.72
01.12.06.03.003-B02A			TRANS Settling Pond, Dike	420.00 CY	1,068	160	61	113	0	13	1,415	3.37
01.12.06.03.003-C02A			TRANS Detention Pond, Dike	230.00 CY	585	88	34	62	0	7	775	3.37
01.12.06.03.003-D02K			TRANS Fence Galv, Posts in Earth	2000.00 LF	16,308	2,446	938	1,723	0	204	21,619	10.81
01.12.06.03.003-D03A			TRANS Overflow Strs between Pond	2.00 EA	6,249	937	359	660	0	78	8,285	4142.25
TOTAL TRANSFER SITE (WEST END) DIKES			5150.00 LF	31,349	4,702	1,803	3,312	0	391	41,558	8.07	
01.12.06.03.004- TRANSFER SITE (EAST END) DIKES												
01.12.06.03.004-A02A			TRANS Containment Berm, Dike Exc	200.00 CY	508	76	29	54	0	6	674	3.37
01.12.06.03.004-A02B			TRANS Containment Berm, Geotextile	820.00 SY	2,444	367	141	258	0	31	3,240	3.95
01.12.06.03.004-A02S			TRANS Containment Berm, Top Soil	270.00 CY	686	103	39	73	0	9	910	3.37
01.12.06.03.004-A02T			TRANS Containment Berm, Seeding	1.00 ACR	3,500	525	201	370	0	44	4,640	4639.72
01.12.06.03.004-B02A			TRANS Settling Pond, Dike	420.00 CY	1,068	160	61	113	0	13	1,415	3.37
01.12.06.03.004-C02A			TRANS Detention Pond, Dike	230.00 CY	585	88	34	62	0	7	775	3.37
01.12.06.03.004-D02K			TRANS Fence Galv, Posts in Earth	2000.00 LF	16,308	2,446	938	1,723	0	204	21,619	10.81
01.12.06.03.004-D03A			TRANS Overflow Strs between Pond	2.00 EA	6,249	937	359	660	0	78	8,285	4142.25
TOTAL TRANSFER SITE (EAST END) DIKES			5150.00 LF	31,349	4,702	1,803	3,312	0	391	41,558	8.07	
01.12.06.03.005- ACCESS ROADS & HAUL ROAD												

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP995A

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS37: Dredging 1st CuY Confl.Upland#29 - DEMS Dredging
PLANNING ESTIMATE - 300,000 CY OF DREDGE MAT
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:50:34

SUMMARY PAGE 3

		QUANTITY UOM	TOTAL DIRECT	FOOH	MOOH	PROF Misc Ta	BOND	TOTAL COST	UNIT COST	
01.12.06.03.005-_02AA	Access Road, Clear, Grub & Shape	7500.00 LF	26,753	4,013	1,538	2,827	0	334	35,464	4.73
	TOTAL ACCESS ROADS & HAUL ROAD	1.00 EA	26,753	4,013	1,538	2,827	0	334	35,464	35464.06
01.12.06.03.006-	DISPOSAL SITE DIKES									
01.12.06.03.006-_A02A	DISP Containment Berm, Dike Exc	6700.00 CY	17,033	2,555	979	1,800	0	213	22,579	3.37
01.12.06.03.006-_A02B	DISP Containment Berm, Geotextile	154000.00 SY	459,071	68,861	26,397	48,504	0	5,729	608,561	3.95
01.12.06.03.006-_A02S	DISP Containment Berm, Top Soil	2480.00 CY	6,305	946	363	666	0	79	8,358	3.37
01.12.06.03.006-_A02T	DISP Containment Berm, Seeding	4.00 ACR	14,000	2,100	805	1,479	0	175	18,559	4639.72
01.12.06.03.006-_B02A	DISP Settling Pond, Dike	840.00 CY	2,135	320	121	226	0	27	2,831	3.37
01.12.06.03.006-_C02A	DISP Detention Pond, Dike	460.00 CY	1,169	175	67	124	0	15	1,550	3.37
01.12.06.03.006-_D03A	DISP Overflow Strs between Ponds	2.00 EA	8,484	1,273	488	896	0	106	11,247	5623.64
	TOTAL DISPOSAL SITE DIKES	7000.00 LF	508,198	76,230	29,221	53,694	0	6,342	673,685	96.24
	TOTAL DISPOSAL/TRANSFER DEVELOPMENT #29	300000.00 CY	3,706,478	555,972	213,122	391,613	0	46,254	4,913,439	16.38

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMSJT: Dredging JHT CuY Conf1.Upland#29 - DMMS Dredging
PLANNING ESTIMATE - 300,000 CY OF DREDGE MAT

TIME 11:50:34
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS5JT: Dredging 3ht Cuy Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 100,000 CY OF DREDGE MAT

TIME 11:50:34
CONTENTS PAGE 1

SUMMARY REPORTS

SUMMARY PAGE

PROJECT INDIRECT SUMMARY - CSI ITEM.....1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 3.c.d.e.f

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT 000003: Dredging 3HT CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 100,000 CY DREDGE MATERIAL

TIME 11:44:56
TITLE PAGE 1

Dredging 3HT CuY Confl. Upland D
DMS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Devin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Project Description: The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 119.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of utilizing a Transfer Station near Snake River Mile 131, located near the Mouth of Alpowa Creek where the material will be temporarily stored. The material will be rehandled from the Transfer Station to the final Disposal Area at the Page Creek - East Side Site. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design: Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating System (MCACES) and Cost Engineering Dredge Estimating Program (CEDEP)

Overtime: Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 24 hr/day, 3-8 hour shifts/day, 7 days/week, considering 4 holidays.

Construction Windows: Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements. Construction of the Transfer Station and the Disposal Area will occur during year the first 7 years.

Sub Contracting Plan: No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access: It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology: Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal. The Transfer Station will be constructed during the first year. The first seven years dredging material will be used for development of the Transfer Station. The Disposal Area will be constructed during year seven. After year seven the dredging material will be offloaded from the barges on to the transfer site where the material will be allowed to dewater. The material may be moved from the Transfer Station to the Disposal Area throughout the remainder of the year.

Conditions: This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled: Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMJ03: Dredging 3ht CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 100,000 CY DREDGE MATERIAL

TIME 11:44:56
TITLE PAGE 3

Clearwater Rivers, approximately 461 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging plant rates were computed based on the EP 1110-1-8. All equipment other than dredging plant mob and demob costs computed as 5% of direct costs.

Environmental Concerns: Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Contingencies:
Total costs include Overhead and Profit. Escalation and contingencies are not included.

Effective Dates for:
Labor: General Decision Number MA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and Historical Dredging Equipment information.

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMS001: Dredging 3ht CuY Confl. Upland D - DMS Dredging
 PLANNING ESTIMATE - 300,000 CY DREDGE MATERIAL
 ** PROJECT INDIRECT SUMMARY - BID ITEM **

TIME 11:44:56

SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	POOH	MOOH	PROF	Misc	Ta	BOND	TOTAL COST	UNIT COST
01 SNAKE RIVER DMS 99												
01.12 NAVIGATION, PORTS & HARBORS												
01.12.06 DREDGING RIVERS												
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER												
01.12.06.01.001-	MOB. & DEMOR. AND PREWORK	1.00	JB	249,956	24,996	13,748	25,261	0	1,801		317,761	317761.43
01.12.06.01.002-	DREDGE, HAUL & OFF-LOAD MATERIAL	300000.00	CY	1,072,625	107,263	58,994	108,402	0	16,311		1,363,596	4.55
TOTAL MECH DREDGING, RIVER TO TRANSFER				1,322,581	132,259	72,742	133,663	0	20,112		1,681,357	5.60
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL												
01.12.06.02.001-	HAUL MAT. TO DISPOSAL SITE	300000.00	CY	1,451,712	217,757	83,473	135,853	0	22,345		1,911,141	6.37
01.12.06.02.002-	RESTORATION OF SITES	4.00	AC	17,922	2,688	1,030	1,677	0	276		23,593	5898.33
TOTAL TRANSFER MATERIAL TO DISPOSAL				1,469,634	220,445	84,504	137,530	0	22,621		1,934,734	6.45
01.12.06.03 DISPOSAL/TRANSFER DEV. CHIEF TIM												
01.12.06.03.001-	TRANS.RIVER DIKE & SP BARGE SLIP	2600.00	LF	1,389,624	208,444	79,901	146,822	0	17,350		1,842,144	708.52
01.12.06.03.002-	TRANSFER DIKES (LAND SIDE)	5150.00	LF	436,135	65,420	25,078	46,080	0	5,445		578,159	112.26
01.12.06.03.003-	TRANS.SETTLEMENTATION PONDS.4 EA	1.00	SP	231,687	34,753	13,322	24,479	0	2,893		307,134	307134.05
01.12.06.03.004-	TRANS(BRIDGE)CRANE RAIL,UHL BARG	2100.00	LF	1,072,414	160,862	61,664	113,307	0	13,389		1,421,637	676.97
01.12.06.03.005-	BRIDGE FOR HIGHWAY CROSSING	1050.00	LF	223,526	33,529	12,853	23,617	0	2,791		296,316	282.21
01.12.06.03.006-	UPLAND DISPOSAL HAUL ROAD	7000.00	LF	293,925	44,089	16,901	31,055	0	1,670		389,640	55.66
01.12.06.03.007-	UPLAND DISPOSAL SITE DEVELOPMENT	2000000.00	CY	50,513	7,577	2,905	5,337	0	631		66,963	0.03
TOTAL DISPOSAL/TRANSFER DEV. CHIEF TIM				3,697,826	554,674	212,625	390,698	0	46,169		4,901,992	16.34
01.12.06.99 DISPOSAL/TRANSFER CAP. CHIEF TIM												
01.12.06.99.001-	RCC COMPACTED CONCRETE CAP	10111.00	CY	648,186	97,228	37,271	68,485	0	12,012		863,181	85.37
TOTAL DISPOSAL/TRANSFER CAP. CHIEF TIM				648,186	97,228	37,271	68,485	0	12,012		863,181	3.16
TOTAL DREDGING RIVERS				7,138,226	1,004,605	407,142	730,377	0	100,914		9,381,264	11.27
TOTAL NAVIGATION, PORTS & HARBORS				7,138,226	1,004,605	407,142	730,377	0	100,914		9,381,264	
TOTAL SNAKE RIVER DMS 99				7,138,226	1,004,605	407,142	730,377	0	100,914		9,381,264	
TOTAL Dredging 3ht CuY Confl. Upland D				7,138,226	1,004,605	407,142	730,377	0	100,914		9,381,264	

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMH03: Dredging JNT CuY Confl. Upland D - DMS Dredging
PLANNING ESTIMATE - 300,000 CY DREDGE MATERIAL

TIME 11:44:56

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon: 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DPMU01: Dredging 3ht CuY Confl. Upland D - DPM8 Dredging
PLANNING ESTIMATE - 300,000 CY DREDGE MATERIAL

TIME 11:44:56
CONTENTS PAGE 1

SUMMARY REPORTS

SUMMARY PAGE

PROJECT INDIRECT SUMMARY - BID ITEM.....1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 4 Proration

'PRORATING OF COST Lower Granite Pool 41,500 CY on 5 year intervals the first 10 years and 10 year intervals ther

<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>
41,500 cy @ Joso									
Mechanical Dredging, River to Transfer Site (Joso)									
Costs	\$0	\$0	\$0	\$0	\$673,429	\$0	\$0	\$0	\$0
Disposal (Joso) Site Development									
Costs	\$0	\$0	\$0	\$0	\$2,198,955	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Joso)									
Costs	\$0	\$0	\$0	\$0	\$326,050	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$2,198,955	\$0	\$0	\$0	\$0
Construction Subtotal	\$0	\$0	\$0	\$0	\$999,479	\$0	\$0	\$0	\$0
O,M,R,R,R Subtotal	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Totals	\$0.00	\$0	\$0	\$0	\$3,198,434	\$0	\$0	\$0	\$0
<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>

eafter

<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>
\$673,429	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$673,429
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$326,050	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$326,050
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$999,479	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$999,479
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$999,479	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$999,479
<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>

<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$673,429	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$326,050	\$0	\$0
\$0											
\$0	\$0	\$0	\$0		\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$999,479	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$999,479	\$0	\$0
<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>

<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$673,429	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$326,050	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$999,479	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$999,479	\$0	\$0	\$0	\$0
<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>

<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>
\$0	\$0	\$0	\$0	\$0	\$673,429	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$326,050	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$999,479	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$999,479	\$0	\$0	\$0	\$0	\$0	\$0
<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>

<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>
\$0	\$0	\$0	\$673,429	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$326,050	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$999,479	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$999,479	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>

<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	<i>Subtotal 74 Years</i>
						\$0
\$0	\$673,429	\$0	\$0	\$0	\$0	\$5,387,432
\$0	\$0	\$0	\$0	\$0	\$0	\$2,198,955
\$0	\$326,050	\$0	\$0	\$0	\$0	\$2,608,400
						\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$2,198,955
\$0	\$999,479	\$0	\$0	\$0	\$0	\$7,995,832
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$999,479	\$0	\$0	\$0	\$0	\$10,194,787
<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	<i>74 Years</i>

Upland 4 a.b.c.d

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS05: Dredging 50T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 50,000 CY OF DREDGE MATERIAL

TIME 11:52:10
TITLE PAGE 1

Dredging 50T CuY Confl.Upland#29
DMS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District CDE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS05: Dredging 50T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 50,000 CY OF DREDGE MATERIAL

TIME 11:52:10
TITLE PAGE 2

Project Description:

The Snake River dredging areas are assumed to extend from the vicinity of Silcott Island near Snake River Mile 131 upstream to the State Highway 12 bridge upstream of the confluence of the Snake and Clearwater Rivers, located near Snake River Mile 139.5. The Clearwater River dredging areas are assumed to extend from the Snake River confluence upstream to the Port of Lewiston, from Clearwater River Mile 0.00 to Clearwater River Mile 1.66. All material assumed to be disposed of utilizing a Disposal Area at Jono near river mile 56. The Disposal Area is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating Program (MCACES) and the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on an 8 hour operation. Work shall be conducted on a 8 hr/day, 1-8 hour shift/day, 6 days/week.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 15cy clamshell dredges, with the use of scows for in-water disposal. Construction of the Disposal Area will occur during the first year. The dredging material will be offloaded from the barges on to the Disposal Area.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to the Confluence of the Snake and Clearwater Rivers, approximately 463 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS05: Dredging 50T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 50,000 CY OF DREDGE MATERIAL

TIME 11:52:10
TITLE PAGE 3

plant rates were computed based on the EP 1110-1-8. All equipment other than dredging plant mob and demob costs computed as 5% of direct costs.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Contingencies:

Total costs include Overhead and Profit. Escalation and contingencies are not included.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMS05: Dredging 50T CuY Confl.Upland#29 - DMMS Dredging
PLANNING ESTIMATE - 50,000 CY OF DREDGE MATERIAL
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:52:10
SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	FOOH	MOON	PROP	Misc	Ta	BOND	TOTAL COST	UNIT COST
01 SNAKE RIVER DMMS 99											
01.12 NAVIGATION, PORTS & HARBORS											
01.12.06 DREDGING RIVERS											
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER											
01.12.06.01.001- MOB. & DEMOB. AND PREMORK											
01.12.06.01.001-_01AA Mob. & Demob. Excavation Dredges	1.00	JB	249,305	24,931	13,712	25,195	0	4,784		317,926	117926.44
TOTAL MOB. & DEMOB. AND PREMORK	1.00	JB	249,305	24,931	13,712	25,195	0	4,784		317,926	117926.44
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL											
01.12.06.01.002-_02BB Dredging & Haul Mat to Transfer	50000.00	CY	255,000	25,500	14,025	25,771	0	4,893		325,189	6.50
01.12.06.01.002-_02EB Off Loading Barge, W/Clamshell	50000.00	CY	23,771	2,377	1,307	2,402	0	456		30,313	0.61
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL	50000.00	CY	278,771	27,877	15,332	28,173	0	5,349		355,502	7.11
TOTAL MECH DREDGING, RIVER TO TRANSFER	50000.00	CY	528,076	52,808	29,044	53,369	0	10,133		673,429	13.47
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL											
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE											
01.12.06.02.001-_02AA Load, Haul, Dump & Compact D-Mat	50000.00	BCY	219,601	12,940	10,305	28,285	0	5,619		316,770	6.34
TOTAL HAUL MAT. TO DISPOSAL SITE	50000.00	CY	219,601	12,940	10,305	28,285	0	5,619		316,770	6.34
01.12.06.02.002- RESTORATION-TRANSFER/DISPL SITES											
01.12.06.02.002-_02AA Transfer Site, Hydro Seeding	0.50	AC	1,500	225	207	193	0	39		2,164	4327.43
01.12.06.02.002-_02BA Load, Haul, Dump & Compact T-Soil	333.00	BCY	1,717	258	237	221	0	44		2,476	7.44
01.12.06.02.002-_02KA Disposal Site, Hydro Seeding	0.50	AC	1,500	225	207	193	0	39		2,164	4327.43
01.12.06.02.002-_02KB Load, Haul, Dump & Compact T-Soil	333.00	BCY	1,717	258	237	221	0	44		2,476	7.44
TOTAL RESTORATION-TRANSFER/DISPL SITES	0.67	AC	6,433	965	888	829	0	165		9,280	13850.89
TOTAL TRANSFER MATERIAL TO DISPOSAL	50000.00	CY	226,035	33,905	31,193	29,113	0	5,804		326,050	6.52
01.12.06.03 DISPOSAL/TRANSFER DEVELOPMENT #29											
01.12.06.03.002- RIVER SIDE DIKE & EE BARGE SLP											

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMS05: Dredging 50T CuY Confl.Upland#29 - DMS Dredging
 PLANNING ESTIMATE - 50,000 CY OF DREDGE MATERIAL
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:52:10

SUMMARY PAGE 2

		QUANTITY UOM	TOTAL DIRECT	FOOM	MOOR	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01.12.06.03.002-02AA	RS Berm, Earthen Fill, L.W.D.&C	5000.00 BCY	24,600	3,690	1,414	2,599	0	32,678	6.54
01.12.06.03.002-02AB	RS Barge Tie-off, Sheet Piling	70000.00 SF	1,354,884	203,233	77,906	141,152	0	1,799,831	25.71
01.12.06.03.002-02DB	RS Barge Tie-off, (Wood pole)509c	380.00 LF	15,096	2,264	868	1,595	0	20,054	52.77
01.12.06.03.002-02KB	RS Exc Unloading Area,W/Claanshell	38890.00 CY	46,796	7,019	2,691	4,944	0	62,163	1.60
01.12.06.03.002-03AB	Barge Tie-off,Piling Anchr-Block	525.00 CY	113,039	16,956	6,500	11,943	0	150,161	286.02
TOTAL RIVER SIDE DIKE & RE BARGE SLIP		1750.00 LF	1,554,415	233,162	89,379	164,234	0	2,064,888	1179.94
01.12.06.03.004- TRANSFER SITE (EAST END) DIKES									
01.12.06.03.004-A02A	TRANS Containment Berm, Dike Exc	200.00 CY	508	76	29	54	0	675	3.38
01.12.06.03.004-A02B	TRANSContainment Berm,Geotextile	820.00 SY	2,444	367	141	258	0	3,247	3.96
01.12.06.03.004-A02S	TRANS Containment Berm, Top Soil	270.00 CY	686	103	39	73	0	912	3.38
01.12.06.03.004-A02T	TRANS Containment Berm, Seeding	1.00 ACR	3,500	525	201	370	0	4,649	4649.41
01.12.06.03.004-B02A	TRANS Settling Pond, Dike	420.00 CY	1,068	160	61	113	0	1,418	3.38
01.12.06.03.004-C02A	TRANS Detention Pond, Dike	230.00 CY	585	88	34	62	0	777	3.38
01.12.06.03.004-D02K	TRANS Fence Galv, Posts in Earth	2000.00 LF	16,308	2,446	918	1,723	0	21,664	10.81
01.12.06.03.004-D03A	TRANS Overflow Stra between Pond	2.00 EA	6,249	937	359	660	0	8,302	4150.90
TOTAL TRANSFER SITE (EAST END) DIKES		5150.00 LF	31,349	4,702	1,803	3,312	0	41,644	8.09
01.12.06.03.005- ACCESS ROADS & HAUL ROAD									
01.12.06.03.005-02AA	Access Road, Clear, Grub & Shape	7500.00 LF	26,753	4,013	1,538	2,827	0	35,538	4.74
TOTAL ACCESS ROADS & HAUL ROAD		1.00 EA	26,753	4,013	1,538	2,827	0	35,538	35538.08
01.12.06.03.006- DISPOSAL SITE DIKES									
01.12.06.03.006-A02A	DISP Containment Berm, Dike Exc	6700.00 CY	17,033	2,555	979	1,800	0	22,626	3.38
01.12.06.03.006-A02T	DISP Containment Berm, Seeding	4.00 ACR	14,000	2,100	805	1,479	0	18,598	4649.41
01.12.06.03.006-B02A	DISP Settling Pond, Dike	840.00 CY	2,135	320	123	226	0	2,817	3.38
01.12.06.03.006-C02A	DISP Detention Pond, Dike	460.00 CY	1,169	175	67	124	0	1,553	3.38
01.12.06.03.006-D03A	DISP Overflow Stra between Ponds	2.00 EA	8,484	1,273	488	896	0	11,271	5635.37
TOTAL DISPOSAL SITE DIKES		7000.00 LF	42,822	6,423	2,462	4,524	0	56,885	8.11
TOTAL DISPOSAL/TRANSFER DEVELOPMENT #29		50000.00 CY	1,655,339	248,301	95,182	174,897	0	2,198,955	43.98

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS05: Dredging 50T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 50,000 CY OF DREDGE MATERIAL

TIME 11:52:10
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS05: Dredging 507 CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 50,000 CY OF DREDGE MATERIAL

TIME 11:52:10
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 5 Proration

'PRORATING OF COST McNary Pool 32,000 CY on 2 year intervals

<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>
32,000 cy @ Joso									
Mechanical Dredging, River to Transfer Site (Joso)									
<i>Costs</i>	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055
Disposal (Joso) Site Development									
<i>Costs</i>	\$2,198,955	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Joso)									
<i>Costs</i>	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Construction Subtotal	\$2,198,955	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
O,M,R,R,R Subtotal	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349
	0								
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Totals	<i>\$0.00</i>	\$2,881,304	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>

<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>
\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>

<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>
\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0
\$0											
\$0	\$0	\$0	\$0		\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>

<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>
\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>

<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>
\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>

<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>
\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$471,055	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$211,294	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$682,349	\$0
<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>

Upland 5.a.b

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMS03: Dredging 32T CuY Confl.Upland#29 - DMMS Dredging
PLANNING ESTIMATE - 32,000 CY OF DREDGE MATERIAL

TIME 11:53:15
TITLE PAGE 1

Dredging 32T CuY Confl.Upland#29
DMMS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS03: Dredging J2T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 32,000 CY OF DREDGE MATERIAL

TIME 11:53:15
TITLE PAGE 2

Project Description:

The Columbia and Snake Rivers, McNary Pool dredging areas are assumed to extend throughout the vicinity of the Ice Harbor Cut Navigation Channel from Snake River Mile 3 to Snake River Mile 9. All material assumed to be disposed of utilizing a Disposal Area at the Joso near Snake River Mile 56. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating System (MCACES) and the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 8 hour operation. Work shall be conducted on a 8 hr/day, 1-8 hour shifts/day, 6 days/week.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 10cy clamshell dredges, with the use of scows for in-water disposal. Construction of the Disposal Area will occur during the first year. The Dredging material will be offloaded from the barges on to the Disposal Area.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to Ice Harbor Lock and Dam, approximately 334 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging plant rates were computed based on the EP 1110-1-8. All equipment other than dredging plant mob and demob costs computed as 5% of direct costs.

Environmental Concerns:

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DRMS01: Dredging 32T CuY Confl.Upland#29 - DMMS Dredging
PLANNING ESTIMATE - 32,000 CY OF DREDGE MATERIAL

TIME 11:53:15

TITLE PAGE 3

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal areas to use. No overflow will be allowed.

Contingencies:
Total costs include Overhead and Profit. Escalation and contingencies are not included.

Effective dates for:
Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

LABOR ID: NAT99A EQUIP ID: NAT99C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS03: Dredging 32T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 32,000 CY OF DREDGE MATERIAL
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:53:15
SUMMARY PAGE 1

	QUANTITY	UOM	TOTAL DIRECT	FOOH	MOOH	PROP	Misc	Ta	BOND	TOTAL COST	UNIT COST
01 SNAKE RIVER DMS 99											
01.12 NAVIGATION, PORTS & HARBORS											
01.12.06 DREDGING RIVERS											
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER											
01.12.06.01.001- MOB. & DEMOB. AND PREMORK											
01.12.06.01.001-01AA Mob. & Demob. Excavation Dredges	1.00	JB	164,631	16,463	9,055	16,638	0	3,548		210,335	210335.15
TOTAL MOB. & DEMOB. AND PREMORK	1.00	JB	164,631	16,463	9,055	16,638	0	3,548		210,335	210335.15
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL											
01.12.06.01.002-02BB Dredging & Haul Mat to Transfer	32000.00	CY	182,080	18,208	10,014	18,401	0	3,924		232,628	7.27
01.12.06.01.002-02EB Off Loading Barge, W/Clamshell	32000.00	CY	21,988	2,199	1,209	2,222	0	474		28,092	0.88
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL	32000.00	CY	204,068	20,407	11,224	20,624	0	4,398		260,720	8.15
TOTAL MECH DREDGING, RIVER TO TRANSFER	32000.00	CY	368,699	36,870	20,278	37,262	0	7,947		471,055	14.72
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL											
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE											
01.12.06.02.001-02AA Load, Haul, Dump & Compact D-Mat	32000.00	BCY	140,947	21,142	19,451	18,154	0	3,959		203,653	6.36
TOTAL HAUL MAT. TO DISPOSAL SITE	32000.00	CY	140,947	21,142	19,451	18,154	0	3,959		203,653	6.36
01.12.06.02.002- RESTORATION-TRANSFER/DISPL SITES											
01.12.06.02.002-02AA Transfer Site, Hydro Seeding	0.50	AC	1,500	225	207	193	0	42		2,167	4334.67
01.12.06.02.002-02BA Load, Haul, Dump & Compact T-Soil	213.00	BCY	1,144	172	158	147	0	32		1,653	7.76
01.12.06.02.002-02KA Disposal Site, Hydro Seeding	0.50	AC	1,500	225	207	193	0	42		2,167	4334.67
01.12.06.02.002-02KB Load, Haul, Dump & Compact T-Soil	213.00	BCY	1,144	172	158	147	0	32		1,653	7.76
TOTAL RESTORATION-TRANSFER/DISPL SITES	0.42	AC	5,288	793	730	681	0	149		7,641	18192.92
TOTAL TRANSFER MATERIAL TO DISPOSAL	32000.00	CY	146,236	21,935	20,181	18,835	0	4,108		211,294	6.60
01.12.06.03 DISPOSAL/TRANSFER DEVELOPMENT #29											
01.12.06.03.001- RIVER SIDE DIKE & WE BARGE SLIP											

LA30R ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS01: Dredging 12T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 32,000 CY OF DREDGE MATERIAL
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:53:15

SUMMARY PAGE 2

		QUANTITY UOM	TOTAL DIRECT	FOOM	MOON	PROF Misc Ta	BOND	TOTAL COST	UNIT COST
01.12.06.03.001-02AA	RS Berm, Earthen Fill, L.H.D.&C	5000.00 BCY	24,600	3,690	1,414	2,599	0	32,678	6.54
01.12.06.03.001-02AB	RS Barge Tie-off, Sheet Piling	70000.00 SF	1,354,884	203,233	77,906	143,152	0	1,799,831	25.71
01.12.06.03.001-02DB	RS Barge Tie-off, (Wood pole)509c	180.00 LF	15,096	2,264	868	1,595	0	20,054	52.77
01.12.06.03.001-02KB	RS Exc Unloading Area,W/Clamshell	38890.00 CY	46,796	7,019	2,691	4,944	0	62,143	1.60
01.12.06.03.001-03AB	Barge Tie-off,Piling Anchr-Block	525.00 CY	113,039	16,956	6,500	11,943	0	150,161	286.02
TOTAL RIVER SIDE DIKE & WE BARGE SLIP		1750.00 LF	1,554,415	233,162	89,379	164,234	0	2,064,888	1179.94
01.12.06.03.003- TRANSFER SITE (WEST END) DIKES									
01.12.06.03.003-A02A	TRANS Containment Berm, Dike Exc	200.00 CY	508	76	29	54	0	675	3.38
01.12.06.03.003-A02B	TRANSContainment Berm,Geotextile	820.00 SY	2,444	367	141	258	0	3,247	3.96
01.12.06.03.003-A02S	TRANS Containment Berm, Top Soil	270.00 CY	686	103	39	73	0	912	3.38
01.12.06.03.003-A02T	TRANS Containment Berm, Seeding	1.00 ACR	3,500	525	201	370	0	4,649	4649.41
01.12.06.03.003-B02A	TRANS Settling Pond, Dike	420.00 CY	1,068	160	61	113	0	1,418	3.38
01.12.06.03.003-C02A	TRANS Detention Pond, Dike	230.00 CY	585	88	34	62	0	777	3.38
01.12.06.03.003-D02K	TRANS Fence Galv. Posts in Earth	2000.00 LF	16,308	2,444	938	1,723	0	21,664	10.83
01.12.06.03.003-D03A	TRANS Overflow Strs between Pond	2.00 EA	6,249	937	359	660	0	8,302	4150.90
TOTAL TRANSFER SITE (WEST END) DIKES		5150.00 LF	31,349	4,702	1,803	3,312	0	41,644	8.09
01.12.06.03.005- ACCESS ROADS & HAUL ROAD									
01.12.06.03.005-02AA	Access Road, Clear, Grub & Shape	7500.00 LF	26,753	4,013	1,538	2,827	0	35,538	4.74
TOTAL ACCESS ROADS & HAUL ROAD		1.00 EA	26,753	4,013	1,538	2,827	0	35,538	35538.08
01.12.06.03.006- DISPOSAL SITE DIKES									
01.12.06.03.006-A02A	DISP Containment Berm, Dike Exc	6700.00 CY	17,033	2,555	979	1,800	0	22,626	3.38
01.12.06.03.006-A02T	DISP Containment Berm, Seeding	4.00 ACR	14,000	2,100	805	1,479	0	18,590	4649.41
01.12.06.03.006-B02A	DISP Settling Pond, Dike	840.00 CY	2,135	320	123	226	0	2,837	3.38
01.12.06.03.006-C02A	DISP Detention Pond, Dike	460.00 CY	1,169	175	67	124	0	1,553	3.38
01.12.06.03.006-D03A	DISP Overflow Strs between Ponds	2.00 EA	8,484	1,273	488	896	0	11,271	5635.37
TOTAL DISPOSAL SITE DIKES		7000.00 LF	42,822	6,423	2,462	4,524	0	56,805	8.13
TOTAL DISPOSAL/TRANSFER DEVELOPMENT #29		12000.00 CY	1,655,339	248,301	95,182	174,897	0	2,198,955	68.72

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPD ID: UP99EA

Mon 14 Aug 2000
Eff Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS01: Dredging 32T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 32,000 CY OF DREDGE MATERIAL

TIME 11:53:15

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency is DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMS01: Dredging 32T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 32,000 CY OF DREDGE MATERIAL

TIME 11:53:15
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 6 Proration

'PRORATING OF COST Ice Harbor Pool 2,000 CY on 2 year intervals

<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>
2,000 cy @ Joso									
Mechanical Dredging, River to Transfer Site (Joso)									
Costs	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346
Disposal (Joso) Site Development									
Costs	n/a	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Joso)									
Costs	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Construction Subtotal	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
C,M,R,R,R Subtotal	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492
	0								
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Totals	\$0.00	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>

<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>
\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>

<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>
\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0											
\$0	\$0	\$0	\$0		\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>

<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>
\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>

<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>
\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>

<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>
\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$182,346	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$203,492	\$0
<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>

<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	<i>Subtotal 74 Years</i>
						\$0
\$471,055	\$0	\$471,055	\$0	\$471,055	\$0	\$17,429,035
\$0	\$0	\$0	\$0	\$0	\$0	\$2,198,955
\$211,294	\$0	\$211,294	\$0	\$211,294	\$0	\$7,817,878
						\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$2,198,955
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$25,246,913
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$682,349	\$0	\$682,349	\$0	\$682,349	\$0	\$27,445,868
<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	<i>74 Years</i>

Upland 6.a

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMHRI2: DredgingI 2T CuY Confl.Upland#29 - DMMS Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 11:57:46
TITLE PAGE 1

DredgingI 2T CuY Confl.Upland#29
DMMS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

M C A C E S F O R W I N D O W S
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSR12: Dredging1 2T CuY Confl.Upland#29 - DMS5 Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 11:57:46

TITLE PAGE 2

Project Description:

The Snake River, Ice Harbor Pool dredging area is located downstream of Lower Monumental Dam. All material assumed to be disposed of utilizing a Disposal Area at Joso near Snake River Mile 56. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating Program (MCACES) and the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 8 hr/day, 1-8 hour shifts/day, 5 days/week.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 10cy clamshell dredges, with the use of scows for in-water disposal. The dredging material will be offloaded from the barges on to the Disposal Area.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to Lower Monumental Lock and Dam, approximately 365 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging plant rates were computed based on the EP 1110-1-8. All equipment other than dredging plant mob and demob costs computed as 5% of direct costs.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DPMR12: DredgingI 2T CuY Confl.Upland#29 - DPMG Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 11:57:46
TITLE PAGE 3

required for determining location of disposal area to use. No overflow will be allowed.

Contingencies:

Total costs include Overhead and Profit. Escalation and contingencies are not included.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.

Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and

Historical Dredging Equipment information.

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMR12: Dredging/ 2T CUY Confl. Upland#29 - DMS Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL
** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 11:57:46
SUMMARY PAGE 1

		QUANTITY UCM	TOTAL DIRECT	FOCM	HOOK	PROF	Misc Ta	BOND	TOTAL COST	UNIT COST

01 SNAKE RIVER DMS 99										
01.12 NAVIGATION, PORTS & HARBORS										
01.12.06 DREDGING RIVERS										
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER										
01.12.06.01.001- MOB. & DEMOB. AND PREMORK										
01.12.06.01.001-_01AA	Mob. & Demob. Excavation Dredges	1.00 JB	119,743	11,974	6,586	12,102	0	3,098	153,503	153502.59
TOTAL MOB. & DEMOB. AND PREMORK		1.00 JB	119,743	11,974	6,586	12,102	0	3,098	153,503	153502.59
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL										
01.12.06.01.002-_02BB	Dredging & Haul Mat to Transfer	2000.00 CY	17,700	1,770	974	1,789	0	458	22,690	11.35
01.12.06.01.002-_02BB	Off Loading Barge, W/Clamshell	2000.00 CY	4,800	480	264	485	0	124	6,153	3.08
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL		2000.00 CY	22,500	2,250	1,237	2,274	0	582	28,843	14.42
TOTAL MECH DREDGING, RIVER TO TRANSFER		2000.00 CY	142,243	14,224	7,823	14,375	0	3,680	182,346	91.17
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL										
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE										
01.12.06.02.001-_02AA	Load, Haul, Dump & Compact D-Mat	2000.00 BCY	10,068	1,510	1,389	1,297	0	357	14,620	7.31
TOTAL HAUL MAT. TO DISPOSAL SITE		2000.00 CY	10,068	1,510	1,389	1,297	0	357	14,620	7.31
01.12.06.02.002- RESTORATION-TRANSFER/DISPL SITES										
01.12.06.02.002-_02AA	Transfer Site, Hydro Seeding	0.50 AC	1,500	225	207	193	0	53	2,178	4356.66
01.12.06.02.002-_02BA	Load, Haul, Dump & Compact T-Soil	13.00 BCY	747	112	103	96	0	26	1,084	83.41
01.12.06.02.002-_02KA	Disposal Site, Hydro Seeding	0.50 AC	1,500	225	207	193	0	53	2,178	4356.66
01.12.06.02.002-_02KB	Load, Haul, Dump & Compact T-Soil	13.00 BCY	747	112	103	96	0	26	1,084	83.41
TOTAL RESTORATION-TRANSFER/DISPL SITES		0.05 AC	4,493	674	620	579	0	159	6,525	130505.55
TOTAL TRANSFER MATERIAL TO DISPOSAL		2000.00 CY	14,561	2,184	2,009	1,875	0	516	21,146	10.57

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMH12: Dredging1 2T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 11:57:46
ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMSR12: DredgingI 2T CuY Conf1.Upland429 - DMS Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 11:57:46
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	Subtotal 74 Years
						\$0
\$182,346	\$0	\$182,346	\$0	\$182,346	\$0	\$6,746,802
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$782,402
						\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$7,529,204
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$203,492	\$0	\$203,492	\$0	\$203,492	\$0	\$7,529,204
<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	74 Years

Upland 7 Proration

'PRORATING OF COST Lower Monumental Pool 2,000 CY on 2 year intervals

<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>
2,000 cy @ Joso									
Mechanical Dredging, River to Transfer Site (Joso)									
<i>Costs</i>	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480
Disposal (Joso) Site Development									
<i>Costs</i>	n/a	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Joso)									
<i>Costs</i>	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Construction Subtotal	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
O,M,R,R,R Subtotal	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Totals	<i>\$0.00</i>	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>

<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>
\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>

<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>
\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0											
\$0	\$0	\$0	\$0		\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>

<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>
\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>

<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>
\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>

<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>
\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$186,480	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$21,146	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$207,626	\$0
<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>

Upland 7.a

Mon 14 Aug 2000
Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMRM2: DredgingM 2T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 12:00:00

TITLE PAGE 1

DredgingM 2T CuY Confl.Upland#29
DMS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/28/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMH2: DredgingM 27 CuY Confl,Upland#29 - DMMS Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 12:00:00

TITLE PAGE 2

Project Description:

The Snake River, Lower Monumental Pool dredging area is located downstream of Little Goose Dam and near the confluence of the Palouse and Snake River confluence. All material assumed to be disposed of utilizing a Disposal Area at Joso near Snake River Mile 56. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating Program (MCACES) and the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on an 8 hr/day, 1-8 hour shift/day, 5 days/week.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb, in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the in-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 10cy clamshell dredges, with the use of scows for in-water disposal. The dredging material will be offloaded from the barges on to the Disposal Area.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to Little Goose Lock and Dam, approximately 194 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging plant rates were computed based on the EP 1110-1-8. All equipment other than dredging plant mob and demob costs computed as 5% of direct costs.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMRM2: DredgingM 2T CuY Confl.Upland#29 - DMS Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 12:00:00
TITLE PAGE 3

analysis testing for coarse grained and fine grained materials will be
required for determining location of disposal area to use. No overflow will
be allowed.

Contingencies:
Total costs include Overhead and Profit. Escalation and contingencies are
not included.

Effective dates for:
Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.
Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and
Historical Dredging Equipment information.

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT 000902: DredgingM JT CuY Confl.Upland#29 - DMS Dredging
 PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:00:00
 SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	FOOM	MOOM	PROF	Misc	Ta	BOND	TOTAL COST	UNIT COST

01 SNAKE RIVER DMS 99												
01.12 NAVIGATION, PORTS & HARBORS												
01.12.06 DREDGING RIVERS												
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER												
01.12.06.01.001- MOB. & DEMOB. AND PREWORK												
01.12.06.01.001-_01AA	Mob. & Demob. Excavation Dredges	1.00	JB	127,546	12,755	7,015	12,890	0	3,280		163,486	163485.53
TOTAL MOB. & DEMOB. AND PREWORK		1.00	JB	127,546	12,755	7,015	12,890	0	3,280		163,486	163485.53
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL												
01.12.06.01.002-_02BB	Dredging & Haul Mat to Transfer	2000.00	CY	13,140	1,314	723	1,328	0	338		16,843	8.42
01.12.06.01.002-_02EB	Off Loading Barge, W/Clanshell	2000.00	CY	4,800	480	264	485	0	123		6,152	3.08
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL		2000.00	CY	17,940	1,794	987	1,813	0	461		22,994	11.50
TOTAL MECH DREDGING, RIVER TO TRANSFER		2000.00	CY	145,486	14,549	8,002	14,703	0	3,741		186,480	93.24
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL												
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE												
01.12.06.02.001-_02AA	Load, Haul, Dump & Compact D-Mat	2000.00	BCY	10,068	1,510	1,389	1,297	0	357		14,620	7.31
TOTAL HAUL MAT. TO DISPOSAL SITE		2000.00	CY	10,068	1,510	1,389	1,297	0	357		14,620	7.31
01.12.06.02.002- RESTORATION-TRANSFER/DISPL SITES												
01.12.06.02.002-_02AA	Transfer Site, Hydro Seeding	0.50	AC	1,500	225	207	193	0	53		2,178	4356.66
01.12.06.02.002-_02BA	Load, Haul, Dump & Compact T-Soil	13.00	BCY	747	112	103	96	0	26		1,084	83.41
01.12.06.02.002-_02KA	Disposal Site, Hydro Seeding	0.50	AC	1,500	225	207	193	0	53		2,178	4356.66
01.12.06.02.002-_02KB	Load, Haul, Dump & Compact T-Soil	13.00	BCY	747	112	103	96	0	26		1,084	83.41
TOTAL RESTORATION-TRANSFER/DISPL SITES		0.05	AC	4,493	674	620	579	0	159		6,525	130505.55
TOTAL TRANSFER MATERIAL TO DISPOSAL		2000.00	CY	14,561	2,184	2,009	1,875	0	516		21,146	10.57

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREM ID: NAT99A UPD ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMM9M2: DredgingM 2T CuY Contl.Upland#19 - DMS Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 12:00:00

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT NUMBER: DredgingM 2T CuY Confl.Upland#29 - CDMG Dredging
PLANNING ESTIMATE - 2,000 CY OF DREDGE MATERIAL

TIME 12:00:00
CONTENTS PAGE 1

SUMMARY REPORTS	SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....	1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 8 Proration

'PRORATING OF COST Little Goose Pool 4,000 CY on 2 year intervals

<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>
4,000 cy @ Joso									
Mechanical Dredging, River to Transfer Site (Joso)									
Costs	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318
Disposal (Joso) Site Development									
Costs	n/a	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Transfer Material to Disposal Site (Joso)									
Costs	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
			\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Construction Subtotal	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
O.M,R,R,R Subtotal	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084
	0								
	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Totals	\$0.00	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
<i>Years</i>	<i>FY01</i>	<i>FY02</i>	<i>FY03</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>FY09</i>

<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>
\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>

<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>
\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0
\$0											
\$0	\$0	\$0	\$0		\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>

<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>
\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>

<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>
\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>

<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>
\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$207,318	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$35,766	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$243,084	\$0
<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>

<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	Subtotal 74 Years
						\$0
\$186,480	\$0	\$186,480	\$0	\$186,480	\$0	\$6,899,760
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$21,146	\$0	\$21,146	\$0	\$21,146	\$0	\$782,402
						\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$7,682,162
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$207,626	\$0	\$207,626	\$0	\$207,626	\$0	\$7,682,162
<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	74 Years

Upland 8.a

Mon 14 Aug 2000
Est. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMRG4: DredgingG 4T CuY Confl.Upland#29 - DMNS Dredging
PLANNING ESTIMATE - 4,000 CY OF DREDGE MATERIAL

TIME 12:00:58
TITLE PAGE 1

DredgingG 4T CuY Confl.Upland#29
DMNS Dredging
of Snake & Clearwater Rivers
with Upland Disposal

Designed By: Walla Walla District COE
Estimated By: R. Hynek and J. Davin

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 05/26/99
Effective Date of Pricing: 05/01/99
Est Construction Time: 60 Days

Sales Tax: 7.90%

MCACES FOR WINDOWS
Software Copyright (c) 1985-1998
by Building Systems Design, Inc.
Release 1.2c

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
Est. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMRG4: Dredging 47 CuY Confl.Upland#29 - DMMS Dredging
PLANNING ESTIMATE - 4,000 CY OF DREDGE MATERIAL

TIME 12:00:58
TITLE PAGE 2

Project Description:

The Snake River, Little Goose Pool dredging area is located downstream of Lower Granite Dam and at Schultz Bar located near Snake River Mile 100. All material assumed to be disposed of utilizing a Disposal Area at Joso near Snake River Mile 56. The disposal site is assumed adequate to contain all materials dredged.

Basis of Design:

Planning level estimate produced utilizing the MICRO Computer Aided Cost Estimating System (MCACES) and the Cost Engineering Dredge Estimating Program (CEDEP)

Overtime:

Overtime is anticipated. The Government Estimate is based on a 24 hour operation. Work shall be conducted on a 8 hr/day, 1-8 hour shift/day, 5 days/week.

Construction Windows:

Dredging operations will begin on 15 December, and shall not continue after 28 Feb. in any given year, due to the fish window requirements.

Sub Contracting Plan:

No Sub Contracting considered all work to be performed by Prime Contractor.

Site Access:

It is assumed all Disposal Transfer Sites & the In-water Disposal sites are accessible without further dredging requirements.

Construction Methodology:

Common dredging methods using 10cy clamshell dredges, with the use of scows for in-water disposal. The dredging material will be offloaded from the barges on to the Disposal Area.

Conditions:

This work will take place during winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled:

Assume labor will be available within the project location. Equipment Mobilization will be from the Mouth of the Columbia River to Lower Granite Lock and Dam, approximately 411 River Miles to allow contractors from Portland & Seattle to compete. All equipment is considered owned - no rental equipment considered. All equipment other than dredging plant rates were computed based on the EP 1110-1-8. All equipment other than dredging plant mob and demob costs computed as 5% of direct costs.

Environmental Concerns:

Turbidity monitoring will be required during the dredging operation. Sieve

Mon 14 Aug 2000
Eff. Date 05/01/99
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMBRG4: DredgingG 4T CuY Confl,Upland#29 - DMS Dredging
PLANNING ESTIMATE - 4,000 CY OF DREDGE MATERIAL

TIME 12:00:58

TITLE PAGE 3

analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

Contingencies:

Total costs include Overhead and Profit. Escalation and contingencies are not included.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.

Equipment: Cost Engineering Dredge Estimating Programs (CEDEP) and Historical Dredging Equipment Information.

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPS ID: UP99EA

Mon 14 Aug 2000
 Eff. Date 05/01/99

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMRG4: Dredging 4T CuY Confl.Upland#29 - DMHS Dredging
 PLANNING ESTIMATE - 4,000 CY OF DREDGE MATERIAL
 ** PROJECT INDIRECT SUMMARY - CSI ITEM **

TIME 12:00:58

SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	FOOH	MOOR	PROP Misc Ta	BOND	TOTAL COST	UNIT COST

01 SNAKE RIVER DMHS 99										
01.12 NAVIGATION, PORTS & HARBORS										
01.12.06 DREDGING RIVERS										
01.12.06.01 MECH DREDGING, RIVER TO TRANSFER										
01.12.06.01.001- MOB. & DEMOS. AND PREWORK										
01.12.06.01.001-_01AA	Mob. & Demob. Excavation Dredges	1.00	JB	133,311	13,331	7,332	13,473	0	3,335	170,782 170782.42
TOTAL MOB. & DEMOS. AND PREWORK		1.00	JB	133,311	13,331	7,332	13,473	0	3,335	170,782 170782.42
01.12.06.01.002- DREDGE, HAUL & OFF-LOAD MATERIAL										
01.12.06.01.002-_02BB	Dredging & Haul Mat to Transfer	4000.00	CY	23,720	2,372	1,305	2,397	0	593	30,387 7.60
01.12.06.01.002-_02EB	Off Loading Barge, W/Clamshell	4000.00	CY	4,800	480	264	485	0	120	6,149 1.54
TOTAL DREDGE, HAUL & OFF-LOAD MATERIAL		4000.00	CY	28,520	2,852	1,569	2,882	0	714	36,536 9.13
TOTAL MECH DREDGING, RIVER TO TRANSFER		4000.00	CY	161,831	16,163	8,901	16,355	0	4,049	207,318 51.83
01.12.06.02 TRANSFER MATERIAL TO DISPOSAL										
01.12.06.02.001- HAUL MAT. TO DISPOSAL SITE										
01.12.06.02.001-_02AA	Load, Haul, Dump & Compact D-Mat	4000.00	BCY	20,135	3,020	2,779	2,593	0	713	29,241 7.31
TOTAL HAUL MAT. TO DISPOSAL SITE		4000.00	CY	20,135	3,020	2,779	2,593	0	713	29,241 7.31
01.12.06.02.002- RESTORATION-TRANSFER/DISPL SITES										
01.12.06.02.002-_02AA	Transfer Site, Hydro Seeding	0.50	AC	1,500	225	207	193	0	53	2,178 4356.66
01.12.06.02.002-_02BA	Load, Haul, Dump & Compact T-Soil	27.00	BCY	747	112	103	96	0	26	1,084 40.16
01.12.06.02.002-_02KA	Disposal Site, Hydro Seeding	0.50	AC	1,500	225	207	193	0	53	2,178 4356.66
01.12.06.02.002-_02KB	Load, Haul, Dump & Compact T-Soil	27.00	BCY	747	112	103	96	0	26	1,084 40.16
TOTAL RESTORATION-TRANSFER/DISPL SITES		0.06	AC	4,493	674	620	579	0	159	6,525 108754.63
TOTAL TRANSFER MATERIAL TO DISPOSAL		4000.00	CY	24,629	3,694	3,399	3,172	0	872	35,766 8.94

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
Eff. Date 05/01/99
ERROR REPORT

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMBRG4: DredgingG 4T CuY Conf. Upland#29 - DMS Dredging
PLANNING ESTIMATE - 4,000 CY OF DREDGE MATERIAL

TIME 12:00:58

ERROR PAGE 1

No errors detected...

* * * END OF ERROR REPORT * * *

LABOR ID: NAT99A EQUIP ID: NAT97C

Currency in DOLLARS

CREW ID: NAT99A UPB ID: UP99EA

Mon 14 Aug 2000
E!f. Date 05/01/99
TABLE OF CONTENTS

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT CHARGE: Dredging 47 O&Y Conf/Upland#12 - DMM Dredging
PLANNING ESTIMATE - 4,000 CY OF DREDGE MATERIAL

TIME 12:00:58
CONTENTS PAGE 1

.....
SUMMARY REPORTS SUMMARY PAGE
PROJECT INDIRECT SUMMARY - CSI ITEM.....1

No Detailed Estimate...

No Backup Reports...

* * * END TABLE OF CONTENTS * * *

Upland 9 Proration

'PRORATING OF COST Lower Granite Pool 7,000 CY of marginally contaminated material transported to Joso site ea

Years	FY01	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09
-------	------	------	------	------	------	------	------	------	------

7,000 cy @ Joso

Mechanical Dredging, River to Transfer Site (Joso)

Costs	\$0	\$0	\$0	\$0	\$115,500	\$0	\$0	\$0	\$0
-------	-----	-----	-----	-----	-----------	-----	-----	-----	-----

Disposal (Joso) Site Development

Costs	\$0	\$0	\$0	\$0	\$11,382,888	\$0	\$0	\$0	\$0
-------	-----	-----	-----	-----	--------------	-----	-----	-----	-----

Transfer Material to Disposal Site (Joso)

Costs	\$0	\$0	\$0	\$0	\$113,750	\$0	\$0	\$0	\$0
-------	-----	-----	-----	-----	-----------	-----	-----	-----	-----

	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
--	-----	-----	-----	-----	-----	-----	-----	-----	-----

	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
--	-----	-----	-----	-----	-----	-----	-----	-----	-----

			\$0	\$0	\$0	\$0	\$0	\$0	\$0
--	--	--	-----	-----	-----	-----	-----	-----	-----

	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
--	-----	-----	-----	-----	-----	-----	-----	-----	-----

Construction Subtotal

	\$0	\$0	\$0	\$0	\$11,382,888	\$0	\$0	\$0	\$0
--	-----	-----	-----	-----	--------------	-----	-----	-----	-----

O,M,R,R,R Subtotal

	\$0	\$0	\$0	\$0	\$229,250	\$0	\$0	\$0	\$0
--	-----	-----	-----	-----	-----------	-----	-----	-----	-----

	0								
--	---	--	--	--	--	--	--	--	--

	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
--	-----	-----	-----	-----	-----	-----	-----	-----	-----

Totals

\$0.00	\$0	\$0	\$0	\$0	\$11,612,138	\$0	\$0	\$0	\$0
--------	-----	-----	-----	-----	--------------	-----	-----	-----	-----

Years	FY01	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09
-------	------	------	------	------	------	------	------	------	------

each confluence dredging operation

<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>
\$115,500	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$115,500
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$113,750	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$113,750
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$229,250	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$229,250
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$229,250	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$229,250
<i>FY10</i>	<i>FY11</i>	<i>FY12</i>	<i>FY13</i>	<i>FY14</i>	<i>FY15</i>	<i>FY16</i>	<i>FY17</i>	<i>FY18</i>	<i>FY19</i>	<i>FY20</i>

<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$115,500	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$113,750	\$0	\$0
\$0											
\$0	\$0	\$0	\$0		\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$229,250	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$229,250	\$0	\$0
<i>FY21</i>	<i>FY22</i>	<i>FY23</i>	<i>FY24</i>	<i>FY25</i>	<i>FY26</i>	<i>FY27</i>	<i>FY28</i>	<i>FY29</i>	<i>FY30</i>	<i>FY31</i>	<i>FY32</i>

<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$115,500	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$113,750	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$229,250	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$229,250	\$0	\$0	\$0	\$0
<i>FY33</i>	<i>FY34</i>	<i>FY35</i>	<i>FY36</i>	<i>FY37</i>	<i>FY38</i>	<i>FY39</i>	<i>FY40</i>	<i>FY41</i>	<i>FY42</i>	<i>FY43</i>	<i>FY44</i>

<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>
\$0	\$0	\$0	\$0	\$0	\$115,500	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$113,750	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$229,250	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$229,250	\$0	\$0	\$0	\$0	\$0	\$0
<i>FY45</i>	<i>FY46</i>	<i>FY47</i>	<i>FY48</i>	<i>FY49</i>	<i>FY50</i>	<i>FY51</i>	<i>FY52</i>	<i>FY53</i>	<i>FY54</i>	<i>FY55</i>	<i>FY56</i>

<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>
\$0	\$0	\$0	\$115,500	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$113,750	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$229,250	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$229,250	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
<i>FY57</i>	<i>FY58</i>	<i>FY59</i>	<i>FY60</i>	<i>FY61</i>	<i>FY62</i>	<i>FY63</i>	<i>FY64</i>	<i>FY65</i>	<i>FY66</i>	<i>FY67</i>	<i>FY68</i>

FY69	FY70	FY71	FY72	FY73	FY74	Subtotal 74 Years	
						\$0	Checks
							What the number should be
\$0	\$115,500	\$0	\$0	\$0	\$0	\$924,000	-\$924,000.00
							What the number should be
\$0	\$0	\$0	\$0	\$0	\$0	\$11,382,888	-\$11,382,888.00
\$0	\$113,750	\$0	\$0	\$0	\$0	\$910,000	-\$910,000.00
						\$0	\$0.00
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.00
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.00
							\$13,216,888.00
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.00
\$0	\$0	\$0	\$0	\$0	\$0	\$11,382,888	
\$0	\$229,250	\$0	\$0	\$0	\$0	\$1,834,000	\$0.00
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.00
\$0	\$229,250	\$0	\$0	\$0	\$0	\$13,216,888	\$0.00
FY69	FY70	FY71	FY72	FY73	FY74	74 Years	

<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	Subtotal 74 Years
						\$0
\$207,318	\$0	\$207,318	\$0	\$207,318	\$0	\$7,670,766
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$35,766	\$0	\$35,766	\$0	\$35,766	\$0	\$1,323,342
						\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$8,994,108
\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$243,084	\$0	\$243,084	\$0	\$243,084	\$0	\$8,994,108
<i>FY69</i>	<i>FY70</i>	<i>FY71</i>	<i>FY72</i>	<i>FY73</i>	<i>FY74</i>	74 Years

Upland 9.a.b

Wed'03 Oct '2001
Eff. Date 06/11/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMP01: Dredged Material Management Plan - DMMP Joso Contingency Upland
BUDGET ESTIMATE JOSO CONTINGENCY DISPOSAL SITE

TIME 14:57:14
TITLE PAGE 1

Dredged Material Management Plan
DMMP Joso Contingency Upland
Disposal Site

Designed By: Walla Walla District COE
Estimated By: Tafedeo Sana

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 06/11/01
Effective Date of Pricing: 06/11/01
Est Construction Time: 180 Days

Sales Tax: 7.90%

MCACES for Windows
Software Copyright (c) 1985-1997
by Building Systems Design, Inc.
Release 1.2

LABOR ID: EMWA99 EQUIP ID: NAT99A

Currency in DOLLARS

CREW ID: USNBEN UPB ID: UP99EA

Wed 03 Oct '2001
Eff. Date 06/11/01
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMP01: Dredged Material Management Plan - DMMP Joso Contingency Upland
BUDGET ESTIMATE JOSO CONTINGENCY DISPOSAL SITE

TIME 14:57:14
TITLE PAGE 2

Project Description: The JOSO Dredge Material Disposal Site is located along the southern shore of the Snake River between River Miles 56.5 and 56.8. The Disposal site will consist of two types of material disposal, about 25% of the pit will be lined for contaminated material storage. A barge slip and unloading area will be constructed at the West end of the Joso Site. Landings will be formed on either side of the slip for crane access. Two temporary dredged material storage areas will be developed adjacent to the slip for dewatering. One temporary storage area will be completely lined. A haul road will be developed to transport material from the unloading area/temporary storage to the permanent disposal area.

Basis of Design: Estimate based on preliminary drawings provided by soils/civil branch. Excavation and fill quantities provided by soils/civil branch. Estimate for Sheet Pile and in-water Mooring dolphins based on Port of Benton Modifications Estimate, Revision #4.

Overtime: Overtime is anticipated. The Government Estimate is based on a 8 hour operation. Work shall be conducted on a 8 hr/day, 1-8 hour shifts/day, 6 days/week.

Construction Windows: Most work will be accomplished in dry conditions between July 2002 and November 2002. Remaining work will be in-water and restricted to beginning 1 November 2002 extending through 15 December 2002.

Sub Contracting Plan: The following subcontractors included in the estimate:
PD - Pile Driving Subcontractor LS - Landscaping Subcontractor

Site Access: The Joso Disposal Site is Located along the Southern Shore of the Snake River between River Miles 56.5 and 56.8. It is assumed the Site is accessible without further dredging requirements.

Construction Methodology: The construction methodology is standard marine and civil construction.

Conditions: This work will take place during Summer through Winter months. The anticipated types of soil to be encountered are sand/silts/gravels/cobbles. The use of Clamshells and Scows has been considered, due to the anticipated existence of silt type materials within the Confluence areas. Considerations for delays due to traffic, and coordination efforts have been accounted for within the effective working time. No adverse weather conditions other than normal winter work weather has been assumed.

Equipment/Labor Availability & Distance Traveled: Equipment and Labor is available within a 100-mile radius which includes the cities of Richland, Pasco, Kennewick, Washington. Marine floating plant for dolphin construction is available from the Portland, Oregon and Vancouver, Washington area, approximately 275 miles distance.

Environmental Concerns: Turbidity monitoring will be required during the dredging operation. Sieve analysis testing for coarse grained and fine grained materials will be required for determining location of disposal area to use. No overflow will be allowed.

LABOR ID: EWA99 EQUIP ID: NAT99A

Currency in DOLLARS

CREW ID: USNBEN UPB ID: UP99EA

Wed 03 Oct 2001
Eff. Date 06/11/01
PROJECT NOTES

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMP01: Dredged Material Management Plan - DMMP Joso Contingency Upland
BUDGET ESTIMATE JOSO CONTINGENCY DISPOSAL SITE

TIME 14:57:14
TITLE PAGE 3

Contingencies: No Contingency

Profit: 9.26% profit developed using the weighted guidelines method.

Effective dates for:

Labor: General Decision Number WA990001, Modification #1 dated 3/1/99.

Equipment: NAT99A - EP 1110 - region 8, Jun99

99 Labor and Equipment Rates used as Requested by Project Manager Jack Sands
to correspond with other estimates developed for DMMP/EIS.

crews: USNBEN - Nat'l crews database-A - eff. Jan96

UPB: UP99EA Nat'l UPB eff. Jan99

Wed 03 Oct 2001
 Eff. Date 06/11/01

Tri-Service Automated Cost Engineering System (TRACES)
 PROJECT DMMP01: Dredged Material Management Plan - DMMP Joso Contingency Upland
 BUDGET ESTIMATE JOSO CONTINGENCY DISPOSAL SITE
 ** PROJECT INDIRECT SUMMARY - BID ITEM **

TIME 14:57:14

SUMMARY PAGE 1

		QUANTITY	UOM	TOTAL DIRECT	FOOM	MOOM	PROF	Misc	Ta	BOND	TOTAL COST	UNIT COST
AA SNAKE RIVER DMMP												
AA.12 NAVIGATION PORTS AND HARBORS												
AA.12.01 UPLAND DISPOSAL SITE												
AA.12.01.01 JOSO SITE DEVELOPMENT												
AA.12.01.01.001A	MOBILIZATION AND DEMOBILIZATION	1.00	EA	148,806	14,881	8,184	15,915	0	1,533	189,319	189319.22	
AA.12.01.01.003A	BARGE SLIP EXCAV & GRAVEL FILL	1.00	JOB	128,532	12,853	7,069	13,747	0	1,352	163,553	163553.23	
AA.12.01.01.003B	CHANNEL DREDGING	9000.00	CY	74,919	7,492	4,121	8,013	0	788	95,332	10.59	
AA.12.01.01.003C	IN-WATER STRUCTURES (DOLPHINS)	2.00	EA	115,072	11,507	6,329	12,307	0	1,133	146,348	73174.19	
AA.12.01.01.004A	UNLOADING AREA EXCAVATION & FILL	1.00	JOB	2,863,429	286,343	157,489	306,252	0	30,122	3,643,635	3643635	
AA.12.01.01.004C	CONTAINMENT BERMS	1.00	JOB	645,917	64,592	35,525	69,083	0	6,795	821,912	821912.19	
AA.12.01.01.004D	GEOMEMBRANE LINER AND FILL	124560.00	SY	2,756,098	275,610	151,585	294,773	0	28,993	3,507,059	28.16	
AA.12.01.01.005A	WHARF STRUCTURAL COMPONENTS	1.00	EA	1,811,116	181,112	99,611	193,704	0	17,833	2,303,377	2303377	
AA.12.01.01.007A	HAUL ROAD	6480.00	LF	336,245	33,625	18,493	35,962	0	3,537	427,863	66.03	
AA.12.01.01.008A	MISCELLANEOUS SITE WORK	1.00	JOB	65,962	6,596	3,628	7,055	0	1,249	84,489	84488.99	
TOTAL JOSO SITE DEVELOPMENT		1.00	EA	8,946,096	894,610	492,035	956,812	0	93,335	11,382,888	11382888	

LABOR ID: EWMA99 EQUIP ID: NAT99A

Currency in DOLLARS

CREW ID: USNBEN UPB ID: UP99EA

Wed: 03 Oct 2001
Eff. Date 06/11/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMP01: Dredged Material Management Plan - DMMP Joso Contingency Upland
BUDGET ESTIMATE JOSO CONTINGENCY DISPOSAL SITE
** PROJECT DIRECT SUMMARY - BID ITEM **

TIME 14:57:14

SUMMARY PAGE 2

	QUANTITY	UOM	MHRS	LAB	EQUIP	MAT	OTHER	TOTAL COST	UNIT COST
AA SNAKE RIVER DMMP									
AA.12 NAVIGATION PORTS AND HARBORS									
AA.12.01 UPLAND DISPOSAL SITE									
AA.12.01.01 JOSO SITE DEVELOPEMENT									
AA.12.01.01.001A	MOBILIZATION AND DEMOBILIZATION	1.00	EA	1,454	54,611	94,195	0	0	148,806 148806.22
AA.12.01.01.003A	BARGE SLIP EXCAV & GRAVEL FILL	1.00	JOB	2,057	63,429	54,435	10,668	0	128,532 128531.82
AA.12.01.01.003B	CHANNEL DREDGING	9000.00	CY	432	30,631	44,288	0	0	74,919 8.32
AA.12.01.01.003C	IN-WATER STRUCTURES (DOLPHINS)	2.00	EA	569	21,835	42,542	50,695	0	115,072 57535.95
AA.12.01.01.004A	UNLOADING AREA EXCAVATION & FILL	1.00	JOB	10,149	1,342,889	1,502,931	17,609	0	2,863,429 2863429
AA.12.01.01.004C	CONTAINMENT BERMS	1.00	JOB	12,665	397,962	247,955	0	0	645,917 645917.36
AA.12.01.01.004D	GEOMEMBRANE LINER AND FILL	124560.00	SY	24,375	785,975	464,845	1,505,278	0	2,756,098 22.13
AA.12.01.01.005A	WHARF STRUCTURAL COMPONENTS	1.00	EA	8,509	306,175	102,740	1,402,201	0	1,811,116 1811116
AA.12.01.01.007A	HAUL ROAD	6480.00	LF	3,782	168,386	167,859	0	0	336,245 51.89
AA.12.01.01.008A	MISCELLANEOUS SITE WORK	1.00	JOB	400	12,584	5,945	47,433	0	65,962 65961.56
TOTAL JOSO SITE DEVELOPEMENT		1.00	EA	64,393	3,184,477	2,727,735	3,033,884	0	8,946,096 8946096
FIELD OFFICE OVERHEAD		10.00	%						894,610
SUBTOTAL									9,840,705
HOME OFFICE OVERHEAD		5.00	%						492,035
SUBTOTAL									10,332,740
PROFIT		9.26	%						956,812
SUBTOTAL									11,289,552
BOND		0.83	%						93,335
TOTAL INCL INDIRECTS									11,382,888

LABCR ID: EMWA99 EQUIP ID: NAT99A

Currency in DOLLARS

CREW ID: USN8EN UPB ID: UP99EA

Wed 03 Oct 2001
Eff. Date 06/11/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMNPRV: DMMP JOSO DISP. SITE VE STUDY - DMMP Joso Contingency Upland
BUDGET ESTIMATE JOSO DISPOSAL REV.

TIME 15:49:48

TITLE PAGE 1

DMMP JOSO DISP. SITE VE STUDY
DMMP Joso Contingency Upland
Disposal Site

Designed By: Walla Walla District COE
Estimated By: Robert Hynek

Prepared By: Cost Engineering Branch
Kim Callan, Chief

Preparation Date: 08/10/01
Effective Date of Pricing: 06/11/01
Est Construction Time: 180 Days

Sales Tax: 7.90%

MCACES for Windows
Software Copyright (c) 1985-1997
by Building Systems Design, Inc.
Release 1.2

LABOR ID: EWWA99 EQUIP ID: NAT99A

Currency in DOLLARS

CREW ID: USNBEN UPB ID: UP99EA

Wed 03 Oct 2001
Eff. Date 06/11/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMPRV: DMMP JOSO DISP. SITE VE STUDY - DMMP Joso Contingency Upland
BUDGET ESTIMATE JOSO DISPOSAL REV.
** PROJECT OWNER SUMMARY - BID ITEM **

TIME 15:49:48

SUMMARY PAGE 1

	QUANTITY	UOM	CONTRACT COST	CONTINGN	ESCALATN	E & D	S & A	TOTAL COST	UNIT COST
AA SNAKE RIVER DMMP									
AA.12 NAVIGATION PORTS AND HARBORS									
AA.12.02 JOSO DISPOSAL & 1st YR. DREDGING									
AA.12.02.02 1st YEAR DREDGING COST									
AA.12.02.02.	1	DREDGING COST	7000.00 CY	115,500	0	0	0	0	115,500 16.50
TOTAL 1st YEAR DREDGING COST			1.00 CY	115,500	0	0	0	0	115,500 115500.00

LABOR ID: EWMA99 EQUIP ID: NAT99A

Currency in DOLLARS

CREW ID: USNBEN UPB ID: UP99EA

Wed 03 Oct 2001
Eff. Date 06/11/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMPRV: DMMP JOSO DISP. SITE VE STUDY - DMMP Joso Contingency Upland
BUDGET ESTIMATE JOSO DISPOSAL REV.
** PROJECT INDIRECT SUMMARY - BID ITEM **

TIME 15:49:48

SUMMARY PAGE 2

	QUANTITY UCM	TOTAL DIRECT	FOOH	HODH	PRDF Misc Ta	BOND	TOTAL COST	UNIT COST
AA SNAKE RIVER DMMP								
AA.12 NAVIGATION PORTS AND HARBORS								
AA.12.02 JOSO DISPOSAL & 1st YR. DREDGING								
AA.12.02.02 1st YEAR DREDGING COST								
AA.12.02.02. 1 DREDGING COST	7000.00 CY	115,500	0	0	0	0	115,500	16.50
TOTAL 1st YEAR DREDGING COST	1.00 CY	115,500	0	0	0	0	115,500	115500.00

LABOR ID: EWMA99 EQUIP ID: NAT99A

Currency in DOLLARS

CREW ID: USNBEM UPB ID: UP99EA

Wed 03 Oct 2001
Eff. Date 06/11/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT DMMPRV: DMMP JOSO DISP. SITE VE STUDY - DMMP Joso Contingency Upland
BUDGET ESTIMATE JOSO DISPOSAL REV.
** PROJECT DIRECT SUMMARY - BID ITEM **

TIME 15:49:48

SUMMARY PAGE 3

	QUANTITY	UOM	MHRS	LAB	EQUIP	NAT	OTHER	TOTAL COST	UNIT COST
AA SNAKE RIVER DMMP									
AA.12 NAVIGATION PORTS AND HARBORS									
AA.12.02 JOSO DISPOSAL & 1st YR. DREDGING									
AA.12.02.02 1st YEAR DREDGING COST									
AA.12.02.02. 1 DREDGING COST	7000.00	CY	0	0	0	0	115,500	115,500	16.50
TOTAL 1st YEAR DREDGING COST	1.00	CY	0	0	0	0	115,500	115,500	115500.00